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* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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IM 90-1(141)0

STPX 45(29)

STPS 471-1(7)0

CM 45(32)

IM 90-1(138)5

LOOKOUT PASS - EAST

DIXON WETLAND MITIGATION

THOMPSON FALLS - SOUTHWEST

PAVING - THOMPSON FALLS

DENA MORA REST AREA

2703

4144

4859

4560

3206

141

029

007

032

138

000

000

000

000

000

232

510

181

181

172

SEALING & BRIDGE REPAIR

S AND ALLEYS

NDSCAPING & RELATED WORK

PCCP REPLACMENT,JOINT & CRACK

WETLAND MITIGATION

OVERLAY,SEAL & COVER

PLANT MIX PAVING OF THE STREET

REST AREAS,SIT IMPROVEMENTS,LA

03/10/03

02/28/02

07/07/03

07/07/03

09/26/02

04/15/02

04/03/02

09/08/03

09/08/03

12/10/02

12/17/03

08/30/04

08/30/04

09/14/04

  5,983,704

    295,397

  1,043,343

    185,146

  3,533,077

   8,541,627

     182,102

     963,674

     191,487

   2,940,415

     53,865

     25,655

-     3,595

-       485

     84,389

           0

           0

           0

           0

   3,053,347

200

0

60

60

150

1

0

0

0

16

   1,024,995

      14,568

      77,094

      15,319

     352,850

           0

           0

           0

           0

     305,335

     728,298

      44,308

      88,366

      16,618

     285,115

   8,485,632

     235,176

   1,035,407

     160,403

   3,054,296

District 1 - Missoula

02203

04202

06303

06303

14902

ACME CONCRETE PAVING, INC.    

GOOSE BAY EQUIPMENT, INC.     

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

BODELL CONSTRUCTION COMPANY   

  8,595,492

    207,757

    960,079

    191,002

  3,024,804

    201

      0

     60

     60

    166

99

129

107

84

100

71

304

115

108

93

103

113

113

96

8.6

18.8

8.5

10.4

9.3

2

Contract Totals for :

Proj. Count:
   1,228,489

  1,155,161

-      4,080

   1,151,081

   1,155,161   1,195,810

      92,413

104 8.8

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

06303

% %

TIED

TIED

     60

      0

     60

113 %114 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     104,984

$

$

      92,413$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id
Project Description

UPN Number Contract No.

182Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

BENDA, JOHN         
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

523-5864
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jbenda@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

MINERAL             

SANDERS             

SANDERS             

SANDERS             

MINERAL             

Days

I

S

I

00090

00471

00090

0

0

4.6

40.7

9.98

40.7

9.98

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

65.645

16.097

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

URBAN-LAWRENCE

KAILEY-DWANE

444-6224

523-5846

E

M

E

M

MI
KM

MI

MI

MI

MI

MI
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SMP 3199(04)

NH 7-1(95)47

NH 7-1(96)67

MISSOULA DISTRICT CRUSH & STOC

SIGNAL UPGRADE - HAMILTON

SIGNAL - NW OF STEVENSVILLE

5245

4268

4586

004

095

096

000

000

000

410

410

ENT MARKING

ENT MARKING

CRUSH & STOCKPILE

SIGNAL UPGRADE,SIGNING & PAVEM

SIGNAL UPGRADE,SIGNING & PAVEM

05/05/03

04/11/02

04/11/02

07/28/03

08/14/02

08/14/02

08/31/04

09/05/02

09/05/02

04/01/03

04/01/03

    484,438

     43,610

     52,279

     460,520

      35,737

      50,134

          0

          0

          0

           0

           0

      60,708

0

30

30

0

0

0

      46,052

       2,859

       4,011

           0

           0

      18,239

           0

      11,423

      17,693

     451,631

      33,524

      51,643

District 1 - Missoula

20403

04302

04302

WARD CRUSHING, L.L.C.         

MONTANA LINES, INC            

MONTANA LINES, INC            

    460,520

     35,737

     50,134

      0

     30

     30

98

94

85

0

400

97

63

63

34.1

34.3

2

Contract Totals for :

Proj. Count:
      95,889

     85,871

           0

      85,871

      96,445      85,167

       6,870

88 34.2

TBD %

%

%

%

%

%

%

%

%

%

6

Project Mgr. Totals for :

Proj. Count: 50.68
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  11,525,105

04302

  13,279,825$

     159,829$

  13,439,654$

  13,392,757$  13,422,545

   1,530,878

100

%

% 8.7 %

%

182 BENDA, JOHN         

TIED

TIED

     30

      0

     30

63 %138 %

    410

     17

    427

102%78%

$

$

$

$

$

$

$

$

$

      29,116

$

$

      21,098$

$

$

$

$

$

$

$

$

$

$

$

   1,162,705$

   1,483,363$

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

N/A N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

182

185

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

BENDA, JOHN         

BENEDIK, TOM        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

523-5864

   -    

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jbenda@state.mt.us

tbenedik@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

MINERAL             

RAVALLI             

RAVALLI             

Days

Days

P

P

00007

00007

0

47.333

66.762

0

0

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

0

MI

MI

MI

KM

KM

KM

81.742

MI

KM

M

M

MI

MI

KM

KM

MI

MI

MI
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STPS 269-1(28)1

NH-PLH 7-1(93)68 F

STPS 531-1(6)5

STPS 531-1(7)6

NH 41(24)

TURN BAYS N OF HAMILTON

N OF STEVENSVILLE WYE - FLOREN

MAIN STREET-HAMILTON

SIGNAL-MAIN STREET-HAMILTON

CAMP CREEK RESTORATION

4466

2016

4639

4750

1285

028

093

006

007

024

000

000

000

000

000

310

130

181

410

510

ING,TURN BAYS & WATER MAIN EXT

 MIX BITUMINOUS SURFACING,ELEC

VER,SIDEWALK & CURB

ER,PRESTRESSED CONCRETE BRIDGE

GRADE,GGRAVEL,PLANT MIX SURFAC

GRADING,GRAVEL SURFACING,PLANT

COLD MILLING,OVERLAY,SEAL & CO

TRAFFIC SIGNALS

GR,GRVL,PL.MIX SURF,SEAL & COV

04/29/04

04/05/04

02/09/04

02/09/04

07/13/01

06/21/04

05/03/04

03/08/04

03/08/04

08/15/01

08/13/04

08/13/04

11/18/03

    928,724

 11,787,898

    313,486

     76,395

  1,296,057

   1,086,722

  10,836,413

     215,231

      53,587

   1,050,419

          0

    387,165

     64,050

          0

          0

           0

           0

           0

           0

           0

75

210

0

0

250

0

16

10

0

0

     130,407

   1,083,641

      21,523

       5,359

     105,042

           0

           0

           0

           0

           0

      93,705

     659,298

      49,130

      11,079

      60,619

     726,596

   5,959,429

     341,971

      44,468

   1,018,502

District 1 - Missoula

05903

08903

09104

09104

14401

RIVERSIDE CONTRACTING, INC.   

SCHELLINGER CONST CO.,INC.    

HELENA SAND&GRAVEL DBA BLAHNIK

HELENA SAND&GRAVEL DBA BLAHNIK

D.H. BLATTNER & SONS, INC.    

  1,086,722

 11,223,577

    279,281

     53,587

  1,050,419

     75

    226

     10

      0

    250

67

55

159

83

97

72

61

228

207

58

84

43

114

12.9

11.1

14.4

24.9

6

2

Contract Totals for :

Proj. Count:
     389,881

    268,818

      64,050

     332,868

     268,818     386,439

      26,882

144 15.6

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

09104

% %

TIED

TIED

TIED

      0

     10

     10

30 %224 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      60,209

$

$

      26,882$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

NONE

NONE

ACTIVE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id
Project Description

UPN Number Contract No.

185Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

BENEDIK, TOM        
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

   -    
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

tbenedik@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

RAVALLI             

RAVALLI             

RAVALLI             

RAVALLI             

RAVALLI             

Days

S

S

L

00531

00531

5.2

6.19

6.289

6.19

1.089

0

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

1.756

0

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

M

E

E

M

MI
KM

MI

MI

MI

MI

MI
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CONSTRUCTION REPORT MCMSR009
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NH 7-1(58)9 F

NHTSA 1-2(126)153

CM 6714(5)

SULA N&S

GUARDRAIL - WEST GLACIER - SE

CENTER STREET - KALISPELL

1285

4278

5058

058

126

005

000

000

000

310

183

ECTION

FACING,SEAL & COVER,MINOR SIDE

WETLAND MITIGATION,STREAM PROT

GUARDRAIL AND BRIDGE RAIL

COLD MILLING,PLANT MIX BIT.SUR

07/13/01

08/30/04

07/09/04

08/15/01

10/12/04

08/12/04

11/18/03

 11,086,193

  1,974,149

    149,138

   9,672,592

   1,702,652

     146,867

  1,182,821

          0

          0

  11,324,075

           0

           0

250

120

20

37

0

0

     967,259

     136,212

      17,624

   1,580,307

           0

           0

   1,526,956

         697

      20,287

  11,257,586

           0

     113,062

District 1 - Missoula

14401

02803

07604

D.H. BLATTNER & SONS, INC.    

OMO CONSTRUCTION INC          

SCHELLINGER CONST CO.,INC.    

 10,855,413

  1,702,652

    146,867

    287

    120

     20

99

0

77

97

1

115

99

110

13.6

17.9

2

Contract Totals for :

Proj. Count:
  12,382,250

 10,723,011

   1,182,821

  11,905,832

  12,374,494  12,276,088

   1,072,301

99 12.9

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

8

Project Mgr. Totals for :

Proj. Count: 8.418
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  25,584,642

14401

  23,000,835$

   1,634,036$

  24,634,870$

  24,662,892$  19,433,719

   2,320,101

79

%

% 12.5 %

%

185 BENEDIK, TOM        

TIED

TIED

    250

     37

    287

99 %94 %

    565

     63

    628

74%82%

$

$

$

$

$

$

$

$

$

   1,587,575

$

$

   1,685,349$

$

$

$

$

$

$

$

$

$

$

$

   2,429,903$

   2,947,377$

ACTIVE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

N/A N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

185

193

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

BENEDIK, TOM        

CYR, MARK           

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

   -    

751-2043

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

tbenedik@state.mt.us

mcyr@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

RAVALLI             

FLATHEAD            

FLATHEAD            

Days

Days

P

P

U

00007

00001

06714

8.87

153.3

0

16.199

176.3

1.218

7.329

23

1.218

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

11.821

37.097

1.965

MI

MI

MI

KM

KM

KM

13.577

MI

KM

M

E

E

MI

MI

KM

KM

MI

MI

MI
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CM 6715(2)

SFCS 486-1(6)2

NH 1-2(68)138 F

SMP 4599(03)

SFCP 65-1(4)0

2ND-MERIDIAN TO 3RD AVE E-KALI

COLUMBIA FALLS - NORTH

COLUMBIA HEIGHTS - EAST

MISSOULA DISTRICT - CRUSH AND

WEST GLACIER-NORTH

5059

4284

1290

4973

4953

002

006

068

003

004

000

000

000

000

000

181

181

130

999

181

FACING,SEAL & COVER,MINOR SIDE

,PAVEMENT MARKINGS,MILE MARKER

OUS SURFACING,SEAL & COVER,PAR

 & COVER,ADA CURB RAMPS

COLD MILLING,PLANT MIX BIT.SUR

PLANT MIX OVERLAY,SEAL & COVER

GRADE,GRAVEL,PLANT MIX BITUMIN

CRUSH & STOCKPILE

MILLING,PLANT MIX OVERLAY,SEAL

07/09/04

11/24/03

08/04/03

07/18/02

05/05/03

08/12/04

05/03/04

09/23/03

08/26/02

10/14/03

10/08/04

10/09/02

12/23/02

    194,092

  1,231,676

  3,800,017

    348,464

     62,604

     196,273

     985,315

   2,966,207

     279,475

      59,215

          0

          0

-     3,709

          0

          0

           0

           0

   2,986,393

           0

           0

20

60

90

0

90

0

0

0

0

0

      23,553

      78,825

     296,621

      27,948

       5,329

           0

           0

     324,834

           0

           0

      15,953

     117,472

     356,002

           0

       6,555

     162,971

     938,478

   2,940,507

     281,033

      54,509

District 1 - Missoula

07604

07B03

16303

18602

26403

SCHELLINGER CONST CO.,INC.    

JTL GROUP, INC. - KALISPELL   

SCHELLINGER CONST CO.,INC.    

LHC, INC.                     

SCHELLINGER CONST CO.,INC.    

    196,273

    985,315

  2,962,498

    279,475

     59,215

     20

     60

     90

      0

     90

83

95

98

101

92

68

149

110

0

123

110

95

97

101

9.8

12.5

12.1

12

2

Contract Totals for :

Proj. Count:
     343,230

    343,140

           0

     343,140

     343,140     276,033

      41,177

80 13.1

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

07604

% %

TIED

TIED

     20

      0

     20

110 %88 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      36,240

$

$

      41,177$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A N/A

Project Id
Project Description

UPN Number Contract No.

193Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

CYR, MARK           
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

751-2043
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

mcyr@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

FLATHEAD            

FLATHEAD            

FLATHEAD            

LINCOLN & SANDER

FLATHEAD            

Days

U

S

P

P

06715

00486

00001

00065

0

1.9

138.3

0

0

1.05

12.2

142.7

0

.223

1.05

10.3

4.4

0

.223

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

1.694

16.613

7.097

0

.36

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

SQUIRES-BILL

FOY-DENNIS

444-6228

523-5824

E

E

E

M

MI
KM

MI

MI

MI

MI

MI
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NH 1-2(125)143

SFCN-STPHS 1-2(105)142

CM 6799(24)

SIGNAL-MAIN ST.-HUNGRY HORSE

HUNGRY HORSE - WEST GLACIER

SIDEWALKS - KALISPELL

5044

4271

4646

125

105

024

000

000

000

410

180

620

,STRIPING & SIDWALKS

ING

PLANT MIX OVERLAY,SEAL & COVER

TRAFFIC SIGNAL,LIGHTING & SIGN

CONSTRUCTION OF SIDEWALKS

05/05/03

05/05/03

09/02/03

10/14/03

10/14/03

10/06/03

05/20/04

     64,849

  2,121,346

    607,774

      80,143

   2,003,838

     614,104

          0

     40,538

-     7,532

     103,244

   2,041,305

     612,857

90

90

60

0

2

0

       7,213

     180,345

      92,116

      18,292

     122,478

      87,892

      11,501

     133,273

      35,475

      81,951

   2,025,582

     586,919

District 1 - Missoula

26403

26403

03803

SCHELLINGER CONST CO.,INC.    

SCHELLINGER CONST CO.,INC.    

UNITED RENTALS HWY TECH INC   

     80,143

  2,044,376

    606,572

     90

     92

     60

79

99

96

63

109

40

101

99

40

14

6.6

6

3

Contract Totals for :

Proj. Count:
   2,248,799

  2,143,196

      40,538

   2,183,734

   2,203,764   2,162,042

     192,887

98 7

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

9

Project Mgr. Totals for :

Proj. Count: 51.171
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   9,946,335

26403

   8,419,985$

      36,829$

   8,456,814$

   8,500,739$   6,598,093

     773,670

78

%

% 10 %

%

193 CYR, MARK           

TIED

TIED

     90

      2

     92

99 %104 %

    380

      2

    382

67%88%

$

$

$

$

$

$

$

$

$

     151,329

$

$

     146,099$

$

$

$

$

$

$

$

$

$

$

$

     661,740$

     755,095$

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

193

189

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

CYR, MARK           

HAM, DANIEL         

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

751-2043

295-4049

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

295-4051

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

mcyr@state.mt.us

dham@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

FLATHEAD            

FLATHEAD            

FLATHEAD            

Days

Days

P

P

00001

00001

142.97

142.388

142.97

153.368

0

10.98

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

0

17.709

MI

MI

MI

KM

KM

KM

82.535

MI

KM

FOY-DENNIS

THOLT-ROBERT

523-5824

444-6256

E

M

M

MI

MI

KM

KM

MI

MI

MI
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SFCS 424-1(5)6

STPP 56-1(3)0

BR 41-1(16)32

BR 9020(21)

JCT S-548 - NORTH

BULL LAKE - SOUTH

BLACKFOOT RIVER - 12 KM NE HEL

MIDDLE FORK ROCK CR.-SW OF PHI

4856

1397

3980

4227

005

003

016

021

000

000

000

000

181

160

221

221

& COVER

ERLAY,SIGNING & BRIDGE REPAIR

STRUCTION OF GIRDER STRUCTURE

 BEAMS BRIDGE,APPROACH ROAD

COLD MILLING,PMS OVERLAY,SEAL

WIDENING,PULVERIZING,PL MIX OV

GRADING,GRAVEL,PLANT MIX & CON

NEW SINGLE SPAN,BLUB-T PRECAST

04/05/04

02/20/02

03/10/03

08/04/03

07/19/04

04/01/02

04/07/03

08/25/03

09/28/04

08/12/03

08/24/04

10/05/04

09/30/04

    876,932

  4,721,656

  2,110,268

    303,048

     648,541

   4,754,719

   1,777,055

     213,026

          0

    633,967

    178,943

-       348

           0

   5,494,441

   2,385,899

           0

60

120

150

90

0

45

68

0

      58,369

     380,378

     231,017

      25,563

           0

   1,001,036

     450,471

           0

      94,751

     987,397

     410,211

      53,321

     586,608

   5,423,258

   2,004,932

     190,037

District 1 - Missoula

05304

09102

04C02

06603

JTL GROUP, INC. - KALISPELL   

JTL GROUP,INC.-DBA A-1 PAVING 

FRONTIER-WEST, L.L.C.         

FRONTIER-WEST, L.L.C.         

    648,541

  5,388,686

  1,955,998

    212,679

     60

    165

    218

     90

90

99

84

89

162

99

91

209

95

119

72

81

16.2

18.2

20.5

28.1

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 23.234
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   6,206,362

   6,017,364$

     626,435$

   6,643,799$

   6,755,839$   6,596,785

     530,863

98% 16.9 %

189 HAM, DANIEL         
    240

     45

    285

97%97%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,117,623$

   1,147,297$

NONE

COMPLETED

ACTIVE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

189

183

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

HAM, DANIEL         

HEMBREE, TAMI       

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

295-4049

523-5856

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

295-4051

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

dham@state.mt.us

thembree@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

FLATHEAD            

SANDERS             

POWELL              

GRANITE             

Days

Days

S

P

P

00424

00056

00041

6.563

0

31.72

13.33

16.467

32.487

6.767

16.467

.767

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

10.915

26.56

1.237

MI

MI

MI

MI

KM

KM

KM

KM

37.475

MI

KM

SQUIRES-BILL 444-6228

E

M

M

M

MI

MI

KM

KM

MI

MI

MI

MI
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BH 0002(577)

IM-BH 0002(748)

IM 90-3(79)173

IM 90-3(80)180

D1 - SCOUR PROTECTION

STATEWIDE STEEL BRIDGE REHABIL

GARRISON-BECK HILL

BECK HILL-DEER LODGE WESTBOUND

4391

5219

3097

3097

577

748

079

080

000

000

000

000

240

232

180

180

MATTRESSES AROUND BRIDGE SUBST

IDGE REHABILITATION

AL & COVER

AL & COVER

PLACEMENT OF CABLE-TIED BLOCK

STEEL BRIDGE REHABILITATION,BR

COLD MILL,PLANT MIX OVERLAY,SE

COLD MILL,PLANT MIX OVERLAY,SE

11/24/03

04/29/04

12/13/01

12/13/01

08/02/04

03/08/02

03/08/02

03/30/04

03/30/04

09/27/04

09/27/04

    382,350

  2,077,900

  3,937,173

    955,529

     272,191

   1,329,723

   4,017,240

     923,341

          0

          0

     83,800

      6,159

           0

           0

   4,288,232

     962,310

60

180

240

240

0

0

2

0

      32,663

     106,378

     401,724

      92,334

           0

           0

     428,823

      96,231

      20,644

      39,775

     353,161

      76,174

       2,722

     307,527

   4,301,903

     928,343

District 1 - Missoula

06903

15404

01B01

01B01

L M NEILSON & SONS, INC.      

ABHE & SVOBODA, INC.          

JIM GILMAN EXCAVATING INC.    

JIM GILMAN EXCAVATING INC.    

    272,191

  1,329,723

  4,101,040

    929,500

     60

    180

    242

    240

1

23

100

96

63

37

82

79

32

45

107

108

758.4

12.9

8.2

8.2

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: .767
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   4,873,566

   3,591,995$

     178,595$

   3,770,591$

   4,200,839$   2,505,218

     395,621

60% 20.9 %

183 HEMBREE, TAMI       

TIED

TIED

    480

     68

    548

60%85%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     523,951$

     615,075$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

183

184

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

HEMBREE, TAMI       

MAART, WILLIAM W    

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

523-5856

523-5863

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

thembree@state.mt.us

bmaart@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

RAVALLI             

STATEWIDE           

POWELL              

POWELL              

Days

Days

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

MI

MI

MI

MI

KM

KM

KM

KM

1.237

MI

KM

M

MI

MI

KM

KM

MI

MI

MI

MI
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IM 90-3(83)163

STPHS 5-2(99)37

STPHS 0002(645)

STPS 212-2(14)11

NH 24-1(57)1

GOLD CREEK-EAST & WEST

TURN BAYS - NINEPIPE

1998-D1-SLOPE FLAT & G'RAIL

CULVERT - SW OF CHARLO

EAST OF BONNER - EAST

3587

3598

4424

5357

4912

083

099

645

014

057

000

000

000

000

000

180

310

310

141

180

AL & COVER

,SEAL & COVER,SHEET PILE RETAI

 MIX SURFACING,SEAL & COVER

CING,SEAL & COVER

COLD MILL,PLANT MIX OVERLAY,SE

PLANT MIX BITUMINOUS SURFACING

1998-D1-SLOPE FLAT & GUARDRAIL

CULVERT,GRADING,GRAVEL & PLANT

COLD MILLING & PLANT MIX SURFA

12/13/01

05/27/04

05/27/04

08/02/04

03/10/03

03/08/02

08/16/04

06/28/04

06/02/03

03/30/04

08/13/04

10/04/03

09/27/04

09/27/04

  7,543,291

  1,283,802

    169,559

     99,237

    688,550

   6,810,902

   1,221,802

     196,587

     138,982

     641,994

     34,836

          0

          0

          0

          0

   6,868,134

           0

           0

           0

           0

240

75

30

30

45

6

0

0

0

0

     681,090

     146,616

      29,488

      16,678

      51,360

     686,813

           0

           0

           0

           0

     678,173

      89,517

      34,347

       7,725

      50,501

   6,692,891

     519,350

     163,575

       1,391

     592,709

District 1 - Missoula

01B01

04504

05504

05704

07203

JIM GILMAN EXCAVATING INC.    

FRONTIER-WEST, L.L.C.         

UNITED RENTALS HWY TECH INC   

SIERRA ROCK AND DIRT, INC.    

JTL GROUP, INC.- MISSOULA     

  6,845,738

  1,221,802

    196,587

    138,982

    641,994

    246

     75

     30

     30

     45

97

43

83

1

92

99

61

116

46

98

106

29

60

56

10.1

17.2

21

555.4

8.5

3

Contract Totals for :

Proj. Count:
  12,435,993

 11,751,483

     124,795

  11,876,278

  12,118,676  11,923,137

   1,175,148

98 9.3

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

01B01

% %

TIED

    240

      8

    248

105 %91 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,107,508

$

$

   1,211,867$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id
Project Description

UPN Number Contract No.

184Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

MAART, WILLIAM W    
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

523-5863
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

bmaart@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

POWELL              

LAKE                

LAKE,MISSOULA      

LAKE                

MISSOULA            

Days

I

P

S

00090

00005

00212

162.64

36.8

11.2

172.61

37.5

11.2

9.97

.7

0

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

16.081

1.129

0

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

E

E

M

E

MI
KM

MI

MI

MI

MI

MI
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SFCU 8112(2)

CM 8116(6)

CM 8121(2)

SFCU 8117(5)

IM -STPHS90-3(94)135

EAST MISSOULA HWY - MISSOULA

MOUNT AVE-RUSSELL TO HILL-MSLA

ARTHUR AVE-SOUTH TO S 6TH-MSLA

HIGGINS AVE - MISSOULA

BEARMOUTH - E & W

5427

5061

5063

5426

4689

002

006

002

005

094

000

000

000

000

000

181

181

181

180

183

 & COVER

 & COVER

G,SEAL & COVER

L & COVER,CONCRETE MEDIAN RAIL

PLANT MIX OVERLAY,SEAL & COVER

MILLING,PLANT MIX OVERLAY,SEAL

MILLING,PLANT MIX OVERLAY,SEAL

MILLING,PLANT MIX BIT.SURFACIN

PAVING JOINTS,RESURFACEING,SEA

07/09/04

07/09/04

07/09/04

07/09/04

03/08/04

08/16/04

08/16/04

08/16/04

08/16/04

04/15/04

09/08/04

     86,128

    167,562

    200,990

    355,807

    794,227

      79,496

     145,063

     164,525

     326,305

     828,102

          0

          0

          0

          0

-    26,900

           0

           0

           0

           0

           0

80

80

80

80

45

0

0

0

0

0

       7,155

      13,056

      14,807

      29,367

      57,967

           0

           0

           0

           0

           0

         155

         649

         672

       2,370

      96,806

       1,849

       2,466

       3,082

      78,404

     769,585

District 1 - Missoula

10604

10604

10604

10604

11204

MT MAT'LS, INC.(DBA)LS JENSEN 

MT MAT'LS, INC.(DBA)LS JENSEN 

MT MAT'LS, INC.(DBA)LS JENSEN 

MT MAT'LS, INC.(DBA)LS JENSEN 

JIM GILMAN EXCAVATING INC.    

     79,496

    145,063

    164,525

    326,305

    801,202

     80

     80

     80

     80

     45

2

2

2

24

93

2

5

5

8

167 87

8.4

26.3

21.8

3

12.6

4

Contract Totals for :

Proj. Count:
     810,487

    715,389

           0

     715,389

     715,389      85,801

      64,385

12 4.5

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

% %

%

%

%

%

%

12

Project Mgr. Totals for :

Proj. Count: 27.866
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  16,281,855

10604

  15,494,339$

      97,895$

  15,592,234$

  15,861,532$  14,055,548

   1,541,642

89

%

% 9.9 %

%

184 MAART, WILLIAM W    

TIED

TIED

TIED

TIED

     80

      0

     80

0 %6 %

    545

      8

    553

66%88%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

       3,846

$

$

      64,385$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,390,250$

   1,578,361$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

N/A

Project Id
Project Description

UPN Number Contract No.

184Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

MAART, WILLIAM W    
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

523-5863
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

bmaart@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

MISSOULA            

MISSOULA            

MISSOULA            

MISSOULA            

GRANITE             

Days

U

U

I

08116

08117

00090

1.01

0

134.76

1.96

1.006

150

.95

1.006

15.24

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

1.532

1.623

24.581

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

44.946

MI

KM

STACK-SHANE

STACK-SHANE

523-5830

523-5830

M

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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STPP 1-2(116)123

STPHS 0002(646)

NH 5-3(66)109 F

STPHS-STPP 0002(454)

US2/MT35 OVERHEAD SIGN - KALIS

1998 - D1 - ELECTRICAL

ASHLEY CREEK - KALISPELL

1994 - SAFETY IMPROVEMENTS - S

4601

4427

1012

3111

116

646

066

454

000

000

000

000

411

410

130

310

LL

RIPS

CING,PORTLAND CEMENT CONCRETE

ECONSTRUCTION

US2/MT35 OVERHEAD SIGN-KALISPE

SIGNING,ELECTRICAL & RUMBLE ST

GRADING,GRAVEL,PLANT MIX SURFA

PULVERIZE,WIDENING,OVERLAY & R

12/05/02

03/10/03

02/09/04

10/06/03

03/10/04

06/26/03

03/16/04

11/10/03

04/06/04

09/16/03

10/07/04

     24,188

     41,788

 13,704,852

  2,103,860

      28,000

      51,569

  14,344,308

   1,634,913

      6,561

          0

    372,050

          0

      34,561

      56,217

           0

           0

30

30

0

100

7

0

0

0

       3,360

       5,157

   1,147,545

     130,793

      15,207

      12,930

           0

           0

      11,546

      13,593

     974,075

     258,436

      33,996

      53,442

  10,540,390

   1,690,797

District 1 - Missoula

03C02

05203

07104

01700

OMO CONSTRUCTION INC          

MONTANA LINES, INC            

JTL GROUP, INC. - KALISPELL   

JTL GROUP, INC. - KALISPELL   

     34,561

     51,569

 14,716,358

  1,634,913

     37

     30

      0

    100

98

95

73

103

76

105

85

198

57

109

34

25.4

9.2

15.3

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 2.49
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  13,770,828

  14,423,877$

     378,611$

  14,802,488$

  14,435,086$  10,627,828

   1,156,062

74% 9.4 %

186 MITCHELL, JAMES D.  

TIED

     60

      7

     67

25%85%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     999,214$

   1,175,682$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

186

191

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

MITCHELL, JAMES D.  

ROBERTS, JAMES      

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

751-2046

751-2041

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jmitchell@state.mt.us

jiroberts@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

FLATHEAD            

FLATHEAD            

FLATHEAD            

FLATHEAD            

Days

Days

P

P

P

P

00001

00005

00082

122.6

109.13

.148

122.6

111.62

2.825

0

2.49

2.677

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

0

4.016

4.318

MI

MI

MI

MI

KM

KM

KM

KM

4.016

MI

KM

E

M

E

M

MI

MI

KM

KM

MI

MI

MI

MI
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SFCP-STPHS 82-1(3)1

CM 24(18)

STPHS 5-3(84)99

NH 1-1(73)49

SOMERS EAST

DIVISION/5TH STREET - POLSON

2000-D1-ELECTRICAL

SWAMP CR - EAST (TEST BERMS)

3862

4556

4705

1027

003

018

084

073

000

000

000

000

160

140

410

CING

TING)

ONITORING EQUIPMENT,MONITOR SE

OVERLAY,WIDENING,SEAL & COVER

GRADE,GRAVEL & PLANT MIX SURFA

2000-D1-ELECTRICAL(STREET LIGH

CONSTRUCT TEST BEAMS,INSTALL M

10/06/03

08/04/03

03/08/04

07/23/04

11/10/03

09/22/03

05/10/04

08/09/04

05/14/04

    852,395

    317,341

     33,521

    914,787

     700,812

     236,962

      32,948

     798,775

    196,275

          0

          0

          0

           0

           0

           0

           0

100

60

30

120

8

0

0

0

      56,065

      23,696

       2,636

      79,877

           0

           0

           0

           0

     125,438

      43,907

       3,911

     141,431

   1,054,099

     216,925

      34,231

     546,946

District 1 - Missoula

01700

02603

04204

08704

JTL GROUP, INC. - KALISPELL   

SMITH PAVING & CONTRACTING ENT

MONTANA LINES, INC            

SCHELLINGER CONST CO.,INC.    

    897,087

    236,962

     32,948

    798,775

    108

     60

     30

    120

150

92

104

68

224

185

148

177

101

83

70

11.9

20.2

11.4

25.9

2

Contract Totals for :

Proj. Count:
   2,956,255

  2,335,725

     196,275

   2,532,000

   2,335,725   2,744,896

     186,858

118 14

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 8.437
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   4,221,904

01700

   3,404,410$

     196,275$

   3,600,685$

   3,404,410$   3,542,998

     293,067

104

%

% 16.2 %

%

191 ROBERTS, JAMES      

TIED

    100

      8

    108

101 %205 %

    310

      8

    318

57%196%

$

$

$

$

$

$

$

$

$

$

$

$

     383,874

$

$

     186,858$

$

$

$

$

$

$

$

$

$

$

$

$

$

     573,123$

     293,067$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id
Project Description

UPN Number Contract No.

191Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

ROBERTS, JAMES      
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

751-2041
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jiroberts@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

FLATHEAD            

LAKE                

FLATHEAD            

LINCOLN             

Days

P

M

P

00082

06982

00005

1.4

0

99

6.86

.3

99

5.46

.3

0

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

8.806

.484

0

MI

MI

MI

MI

KM

KM

KM

KM

13.608

MI

KM

SQUIRES-BILL

SQUIRES-BILL

444-6228

444-6228

E

E

E

M

MI
KM

MI

MI

MI

MI
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CM 12003(2)

CM 12004(2)

BR 83-2(11)59

BR 9032(33)

7TH-KARROW TO BAKER - WHITEFIS

KARROW-2ND TO 7TH -WHITEFISH

GOAT CREEK-20 KM S SWAN LAKE

SWAN RIVER - WEST OF CONDON

5056

5057

4226

3978

002

002

011

033

000

000

000

000

181

181

221

RUCTURE,GRADING,GRAVEL SURFACI

STRESSED CONCRETE BULB TEE STR

OVERLAY,SEAL & COVER

SEAL & COVER

CONCRETE PRESTRESSED GIRDER ST

RECONSTR.OF GRVL APP & NEW PRE

04/29/04

04/29/04

12/29/03

11/07/02

02/19/04

04/10/03

05/20/04

    101,757

     10,060

    721,492

    642,053

      94,734

      11,402

     719,431

     461,181

          0

          0

          0

          0

           0

           0

           0

     461,182

30

30

100

90

0

0

0

0

       9,473

       1,140

     107,915

      55,342

           0

           0

           0

     138,354

       1,272

         375

     154,571

     117,590

         956

         107

     661,042

     421,916

District 1 - Missoula

04404

04404

04B03

05802

SCHELLINGER CONST CO.,INC.    

SCHELLINGER CONST CO.,INC.    

FRONTIER-WEST, L.L.C.         

FRONTIER-WEST, L.L.C.         

     94,734

     11,402

    719,431

    461,181

     30

     30

    100

     90

1

1

92

91

13

33

143

85

73

73

86

99

133.1

350.5

23.4

27.9

2

Contract Totals for :

Proj. Count:
     111,817

    106,136

           0

     106,136

     106,136       1,063

      10,613

1 154.9

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 1.236
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,475,362

04404

   1,286,748$

           0$

   1,286,748$

   1,286,749$   1,084,021

     173,870

84

%

% 25.3 %

%

190 SACKETT, DEAN       

TIED

TIED

     30

      0

     30

73 %16 %

    220

      0

    220

90%107%

$

$

$

$

$

$

$

$

$

$

$

$

       1,647

$

$

      10,613$

$

$

$

$

$

$

$

$

$

$

$

$

$

     273,808$

     256,882$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id
Project Description

UPN Number Contract No.

190Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

SACKETT, DEAN       
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

751-2040
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

dsackett@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

FLATHEAD            

FLATHEAD            

LAKE                

MISSOULA            

Days

X

X

P

X

15933

15922

00083

32662

0

0

58.471

.2

.5

.37

58.837

.2

.5

.37

.366

0

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

.806

.597

.59

0

MI

MI

MI

MI

KM

KM

KM

KM

1.993

MI

KM

E

E

M

E

MI
KM

MI

MI

MI

MI
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IM 90-2(102)106

IM 90-3(73)150

MISSOULA - BONNER

DRUMMOND - EAST AND WEST

3853

1422

102

073

000

000

170

180

CING OVERLAY,SEAL AND COVER

SEAL & COVER & BRIDGE REHAB

CRACK AND SEAT,PLANT MIX SURFA

HOT RECYCLE,PLANT MIX OVERLAY,

03/25/02

04/07/03

05/22/02

04/25/03

10/22/02

10/08/04

08/06/03

  2,973,320

 10,463,453

   2,326,681

  10,940,052

-    33,235

    135,702

   2,187,913

           0

90

0

0

13

     186,134

   1,312,806

     196,626

           0

     195,359

   1,052,542

   2,187,912

  11,857,330

District 1 - Missoula

06202

14303

JTL GROUP, INC.- MISSOULA     

JIM GILMAN EXCAVATING INC.    

  2,293,446

 11,075,753

     90

     13

100

108

99

80

99 8.9

8.9TBD

%

%

%

%

% %

%

2

Project Mgr. Totals for :

Proj. Count: 16.822
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

  13,436,773

  13,266,733$

     102,467$

  13,369,199$

  13,127,965$  14,045,242

   1,498,940

107% 8.9 %

181 SULLIVAN, SHEILA    
     90

     13

    103

178%83%

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,247,901$

   1,509,432$

NONE

COMPLETED

Claim Status:

Claim Status:

N/A

Project Id
Project Description

UPN Number Contract No.

181Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

SULLIVAN, SHEILA    
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

523-5877
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

ssullivan@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

MISSOULA            

GRANITE,POWELL   

Days

I

I

00090

00090

105.633

149.96

110.159

162.256

4.526

12.296

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

7.3

19.832

MI

MI

KM

KM

27.132

MI

KM

M

M

MI
KM

MI

MI
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District 1 - Missoula

56

District Totals:

Proj. Count: District Total  Length:
191.121

 107,322,732

 102,186,111$

   3,410,972$

 105,597,082$

 105,628,808$  91,911,997

  10,214,714

87% 11.3 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

Contract

Chng. Ord.

Total. Cont.

  3,300

    231

  3,531

77%

Time
Used

88%

C.E.
 Used

 PERCENTAGES

$

$

Prog. CE

CE Costs

Mod. CE  *

$

  10,380,218$

  11,761,631$

Engineer

Estimate

Cont.

Pymts.

Days

308.261

MI

KM
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IM 90-4(46)206

STPP 19-1(30)1

STPP 46-6(3)58

OPPORTUNITY - NISSLER

JCT I-90 - ANACONDA

DICKIE BRIDGE - WISE RIVER

3611

4604

2137

046

030

003

000

000

000

180

183

140

,SEAL & COVER,SLOPE FLAT &

CING

SEAL & COVER

COLD MILLING,PLANT MIX OVERLAY

GRADE,GRAVEL,& PLANT MIX SURFA

05/14/02

05/14/02

07/07/03

06/11/02

06/11/02

08/14/03

08/25/03

08/25/03

12/30/03

12/30/03

  6,276,618

    380,575

  4,062,929

   5,672,421

     309,276

   3,590,287

    130,888

-     3,176

    325,394

   6,006,731

     324,300

           0

120

120

140

0

0

5

     453,794

      24,742

     359,029

     480,539

      35,673

           0

     432,490

      19,773

     509,623

   5,888,740

     318,633

   3,696,176

District 2 - Butte

09402

09402

15303

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

A.M. WELLES, INC.             

  5,803,309

    306,100

  3,915,681

    120

    120

    145

98

98

103

90

55

142

111

111

94

7.3

6.2

13.8

2

Contract Totals for :

Proj. Count:
   6,657,193

  5,981,697

     127,712

   6,109,409

   6,331,031   6,207,373

     478,536

98 7.3

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 20.897
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  10,720,122

09402

   9,571,984$

     453,106$

  10,025,090$

   9,921,318$   9,903,549

     837,565

100

%

% 9.7 %

%

216 ARVISH,MIKE         

TIED

TIED

    120

      0

    120

111 %88 %

    260

      5

    265

102%110%

$

$

$

$

$

$

$

$

$

     452,263

$

$

     516,212$

$

$

$

$

$

$

$

$

$

$

$

     961,886$

     875,241$

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

216

213

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

ARVISH,MIKE         

CLARY,DAN           

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

563-7261

225-4295

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

490-0825

490-6016

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

marvish@state.mt.us

dclary@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

DEER LODGE,SILVE

DEER LODGE          

SILVERBOW,BEAVE

Days

Days

I

P

00090

00019

206.252

.59

218.807

8.932

12.555

8.342

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

20.25

13.455

MI

MI

MI

KM

KM

KM

33.705

MI

KM

M

E

MI

MI

KM

KM

MI

MI

MI
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IM 15-3(58)176

STPS 282-1(7)0

STPP 14-1(16)0

JEFFERSON CITY - HELENA

MONTANA CITY-SOUTH

TOWNSEND-EAST

3609

5120

5109

058

007

016

000

000

000

160

183

183

,SEAL & COVER,BRIDGE REPAIR

PLANT MIX BITUMINOUS SURFACING

SEAL & COVER

SEAL & COVER

09/02/03

04/05/04

04/05/04

10/17/03

07/19/04

07/19/04

08/24/04

08/24/04

  7,647,860

     73,611

    158,148

   7,529,803

      71,691

     148,396

    658,455

          0

          0

   7,728,303

           0

           0

120

45

45

26

0

0

     602,384

      10,754

      22,259

     618,264

           0

           0

     750,969

      10,811

      22,353

   8,704,176

      69,160

     143,521

District 2 - Butte

01803

08304

08304

RIVERSIDE CONTRACTING, INC.   

JIM GILMAN EXCAVATING INC.    

JIM GILMAN EXCAVATING INC.    

  8,188,258

     71,691

    148,396

    146

     45

     45

113

96

97

121

101

100

80

40

40

8.6

15.6

15.6

2

Contract Totals for :

Proj. Count:
     231,759

    220,087

           0

     220,087

     220,087     212,681

      33,013

97 15.6

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 24.328
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   7,879,619

08304

   7,749,890$

     658,455$

   8,408,345$

   7,948,390$   8,916,857

     635,397

112

%

% 8.8 %

%

213 CLARY,DAN           

TIED

TIED

     45

      0

     45

40 %100 %

    165

     26

    191

71%120%

$

$

$

$

$

$

$

$

$

      33,164

$

$

      33,013$

$

$

$

$

$

$

$

$

$

$

$

     784,133$

     651,277$

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

213

221

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

CLARY,DAN           

COLLINGWOOD, MATT   

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

225-4295

222-2276

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

490-6016

531-3337

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

dclary@state.mt.us

mcollingwood@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

JEFFERSON           

BROADWATER,JEFF

BROADWAER,JEFFE

Days

Days

I

S

P

00015

00282

00014

175.478

0

0

189.846

3.56

6.4

14.368

3.56

6.4

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

23.174

5.742

10.323

MI

MI

MI

KM

KM

KM

39.239

MI

KM

M

E

E

MI

MI

KM

KM

MI

MI

MI
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NH 11-1(42)0

STPP 60-1(15)12

NH 11-1(37)31

SFCS 294-1(6)0

IM 90-7(85)340

BR 13-2(2)83

SCOTT STREET - GARDINER

CULVERT-NO OF WHITE SULPHUR SP

TURNBAY - EMIGRANT

JCT US 89-MARTINSDALE

1 KM EAST OF JCT US 89 - EAST

JEFFERSON RIVER - 20.4KM SW OF

4300

5113

4011

4317

4863

3079

042

015

037

006

085

002

000

000

000

000

000

000

180

ALL

310

181

180

221

L & COVER

ROACHES

SURFACING,SEAL & COVER

ERLAY,SEAL & COVER

AL & COVER

ED CONCRETE BEAM BRIDGE

PLANT BITUMINOUS SURFACING,SEA

REINFORCED BOX CULVERT AND APP

GRADING,PLANT MIX BITUMINOUS

MILLING,PLANT MIX SURFACING OV

COLD MILL,PLANT MIX OVERLAY,SE

GR,AGG & PL.MIX SURF,PRESTRESS

06/02/03

08/30/04

09/06/02

02/09/04

05/05/03

11/16/99

09/02/03

10/06/04

10/16/02

03/10/04

06/16/03

12/21/99

08/09/04

09/09/04

09/06/04

10/12/01

    341,779

    227,000

  1,114,683

  1,840,821

  4,141,449

  2,712,516

     353,989

     178,997

   1,199,336

   1,775,892

   4,083,989

   1,848,513

          0

          0

     13,533

    129,748

     68,149

     78,134

     381,299

           0

   1,199,336

           0

           0

   1,948,915

40

45

60

60

90

150

0

0

2

0

6

6

      35,399

      26,850

     119,934

     142,071

     326,719

     277,277

      57,195

           0

     203,887

           0

           0

     253,359

      43,810

       2,677

     189,068

     247,867

     352,241

     235,607

     353,497

       1,791

   1,219,683

   1,842,815

   3,950,248

   1,890,280

District 2 - Butte

01503

02804

06702

08104

08403

08B99

JTL GROUP, INC.-BELGRADE      

HELENA SAND&GRAVEL DBA BLAHNIK

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

MORGEN & OSWOOD CONST. CO.,INC

    353,989

    178,997

  1,212,870

  1,905,639

  4,152,138

  1,926,647

     40

     45

     62

     60

     96

    156

93

1

102

104

97

97

77

10

93

174

108

93

90

31

95

92

103

115

12.4

149.5

15.5

13.5

8.9

12.5

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

COMPLETED

NONE

NONE

NONE

COMPLETED

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id
Project Description

UPN Number Contract No.

221Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

COLLINGWOOD, MATT   
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

222-2276
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

531-3337

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

mcollingwood@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

County:

PARK                

MEAGHER             

PARK                

MEAGHER             

PARK                

JEFFERSON,GALLAT

Days

P

P

P

I

P

00011

00060

00011

00090

00013

0

11.6

30.683

340.3

82.885

.946

11.6

354

83.257

.946

0

13.7

.372

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

1.526

0

22.097

.6

MI

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

KM

DAVIES-JIM 444-6227

M

E

M

M

E

M

MI
KM

MI

MI

MI

MI

MI

MI
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STPS 360-1(4)0

STPS 259-1(5)0

AR 23226(1)

WHITE SULPHUR SPRINGS-NW

NEWLAN CREEK ROAD

CEDAR ST MODIFICATION - HLNA

5122

5119

2354

004

005

001

000

000

000

183

183

SEAL & COVER

GUARDRAIL & SEAL & COVER

REMOVE & REPLACE GUARDRAIL

04/05/04

04/05/04

09/02/03

07/19/04

07/19/04

10/14/03

09/10/04

09/10/04

08/02/04

    229,474

     87,242

     65,578

     231,468

      85,581

      94,944

-     1,390

-       595

          0

           0

           0

           0

45

45

20

0

0

0

      34,720

       8,558

       7,596

           0

           0

           0

      29,439

      14,362

           0

     225,893

      81,676

      82,251

District 2 - Butte

09304

09304

07803

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

H L CONSTRUCTION              

    230,078

     84,987

     94,944

     45

     45

     20

98

95

87

85

168

0

44

44

90

13

17.6

2

Contract Totals for :

Proj. Count:
     316,716

    317,049

-      1,985

     315,065

     317,049     307,569

      43,278

97 14.2

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

8

Project Mgr. Totals for :

Proj. Count: 28.678
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  10,694,964

09304

   9,757,765$

     287,579$

  10,045,345$

   9,885,477$   9,565,883

     971,528

97

%

% 11.7 %

%

221 COLLINGWOOD, MATT   

TIED

TIED

     45

      0

     45

44 %101 %

    490

     14

    504

92%106%

$

$

$

$

$

$

$

$

$

      43,801

$

$

      43,278$

$

$

$

$

$

$

$

$

$

$

$

   1,115,071$

   1,053,359$

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

221

215

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

COLLINGWOOD, MATT   

FELLOWS,TIM         

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

222-2276

495-1506

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

531-3337

490-0425

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

mcollingwood@state.mt.us

tfellows@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

MEAGHER             

MEAGHER             

LEWIS & CLARK      

Days

Days

S

S

00360

00259

0

0

9.05

4.61

9.05

4.61

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

14.597

7.435

MI

MI

MI

KM

KM

KM

46.255

MI

KM

E

E

M

MI

MI

KM

KM

MI

MI

MI
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NH 15-4(85)193 F

BR 8-2(47)43

STPU 5807(8)

CEDAR STREET INTERCHANGE-HELEN

LYNDALE OVERPASS-HELENA

NORTH MAIN STREET-HELENA

2354

3398

2319

085

047

008

000

000

000

221

140

130

AL & COVER,SIGN,LIGHT,STEEL

D UNDERPASS,WATER,SEWER,SIGNAL

,PRSTR CONC BEAM STR,WATER,

GRADE,AGG SURF,PL.MIX SURF.,SE

GRADE,GRAVEL,PLANT MIX SURF,PE

GR,GRAVL,PL MIX SURF,PED UNDPS

05/11/01

10/11/01

10/11/01

06/26/01

11/12/01

11/12/01

08/04/03

10/01/04

10/01/04

09/27/04

  3,648,604

  2,094,289

  4,280,188

   3,153,678

   1,848,101

   3,995,495

    279,171

    286,664

    603,913

   3,441,130

   1,933,667

   4,952,513

180

120

120

14

4

41

     315,368

     184,810

     399,549

     543,661

     387,320

     929,608

     571,282

     333,042

     839,104

   3,420,634

   2,178,881

   4,911,161

District 2 - Butte

09401

12401

12401

MARONICK CONST. LLC           

MARONICK CONST. LLC           

MARONICK CONST. LLC           

  3,432,849

  2,134,765

  4,599,407

    194

    124

    161

99

113

99

105

86

90

105

144

111

16.7

15.3

17.1

2

Contract Totals for :

Proj. Count:
   6,374,477

  5,843,596

     890,577

   6,734,172

   6,886,180   7,090,042

     584,359

103 16.5

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 1.462
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  10,088,659

12401

   9,092,218$

   1,169,748$

  10,261,965$

  10,422,254$  10,592,927

     907,323

102

%

% 16.5 %

%

215 FELLOWS,TIM         

TIED

TIED

    120

     45

    165

108 %89 %

    320

     59

    379

106%93%

$

$

$

$

$

$

$

$

$

   1,172,146

$

$

   1,316,928$

$

$

$

$

$

$

$

$

$

$

$

   1,743,428$

   1,868,185$

NONE

COMPLETED

COMPLETED

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

215

212

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

FELLOWS,TIM         

HANCOCK,DALE        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

495-1506

683-4434

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

490-0425

490-2505

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

tfellows@state.mt.us

dhancock@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

LEWIS & CLARK      

LEWIS & CLARK      

LEWIS & CLARK      

Days

Days

I

P

U

00015

00008

05807

42.677

.403

42.924

1.213

.405

.247

.81

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

.653

.399

1.306

MI

MI

MI

KM

KM

KM

2.358

MI

KM

M

M

M

MI

MI

KM

KM

MI

MI

MI
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STPP-STPE 49-1(16)0

STPP 89-1(8)2

CM 1899(12)

DILLON - NE

DILLON - NO. MONTANA ST.

OFF SYSTEM PAVING - BUTTE

1811

1809

4648

016

008

012

000

000

000

140

140

NG,SIDEWALK,CURB & GUTTER,WATE

CING,SIDEWALK,CURB & GUTTER,WA

CING

GRADE,GRAVEL,PLANT MIX SURFACI

GRADING,GRAVEL,PLANT MIX SURFA

GRADE,GRAVEL & PLANT MIX SURFA

03/08/04

03/08/04

07/15/03

04/08/04

04/08/04

10/01/03

  3,422,465

  3,165,515

    590,927

   2,867,450

   2,585,835

     512,549

    622,603

    180,150

-       480

   3,044,376

           0

           0

0

0

45

0

0

20

     430,118

     387,875

      61,506

     456,656

           0

           0

     311,393

     351,679

     108,608

   3,303,782

   2,717,518

     458,645

District 2 - Butte

07C03

07C03

01703

HELENA SAND&GRAVEL DBA BLAHNIK

HELENA SAND&GRAVEL DBA BLAHNIK

SCHELLINGER CONST CO.,INC.    

  3,490,053

  2,765,985

    512,069

      0

      0

     65

109

105

89

68

91

177 100

9.4

12.9

23.7

2

Contract Totals for :

Proj. Count:
   6,587,980

  5,453,285

     802,753

   6,256,038

   5,630,211   6,021,300

     817,993

107 11

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

% %

%

%

%

2

Project Mgr. Totals for :

Proj. Count: 2.56
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   6,587,980

07C03

   5,453,285$

     802,753$

   6,256,038$

   5,630,211$   6,021,300

     817,993

107

%

% 11 %

%

212 HANCOCK,DALE        

TIED

TIED

      0

      0

      0

0 %79 %

      0

      0

      0

0%79%

$

$

$

$

$

$

$

$

$

     663,072

$

$

     844,531$

$

$

$

$

$

$

$

$

$

$

$

     663,072$

     844,531$

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

212

214

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

HANCOCK,DALE        

HARRIS, DEAN        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

683-4434

494-9643

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

490-2505

490-2506

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

dhancock@state.mt.us

deharris@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

BEAVERHEAD         

BEAVERHEAD         

                    

Days

Days

P

P

00049

00089

0

1.73

1.83

2.46

1.83

.73

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

2.952

1.177

MI

MI

MI

KM

KM

KM

4.129

MI

KM

WILLIAMS-DUANE 444-7312

E

E

MI

MI

KM

KM

MI

MI

MI
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STPS 276-1(7)0

IM 15-2(74)122

BH 1805(9)

ROCKER INTERCHANGE - NORTH

ROCKER SCALE SITE

SILVER BOW CREEK-MONTANA STREE

4473

4197

4231

007

074

009

000

000

000

140

111

231

CING & SEAL & COVER

BUILDING WITH SCALES,ADVANCE W

GRADING,GRAVEL,PLANT MIX SURFA

MSC SCALE SITE,OFF & ON RAMPS,

BRIDGE REHABILITATION

04/29/04

04/29/04

05/07/03

06/10/04

06/10/04

06/20/03

07/29/04

09/27/04

  1,309,649

  3,710,889

    341,062

   1,078,748

   3,178,400

     427,644

          0

     21,036

-       330

           0

           0

     426,844

120

120

90

0

0

0

      97,087

     286,056

      51,317

           0

           0

      51,221

      97,746

     168,070

      77,613

     466,485

   1,060,076

     403,358

District 2 - Butte

03903

03903

09303

JIM GILMAN EXCAVATING INC.    

JIM GILMAN EXCAVATING INC.    

EDWARD T COPPS CONST.         

  1,078,748

  3,199,436

    427,314

    120

    120

     90

43

33

94

101

59

152

58

58

89

21

15.9

19.2

2

Contract Totals for :

Proj. Count:
   5,020,538

  4,257,148

      21,036

   4,278,184

   4,257,148   1,526,561

     383,143

36 17.4

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 1.324
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   5,952,527

03903

   5,197,341$

      20,226$

   5,217,567$

   5,196,541$   2,388,564

     495,966

46

%

% 18.9 %

%

214 HARRIS, DEAN        

TIED

TIED

    120

      0

    120

58 %69 %

    255

     20

    275

78%91%

$

$

$

$

$

$

$

$

$

     265,816

$

$

     383,143$

$

$

$

$

$

$

$

$

$

$

$

     452,037$

     495,870$

NONE

NONE

ACTIVE

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

214

211

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

HARRIS, DEAN        

HELD,TERRY          

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

494-9643

287-3868

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

490-2506

490-0827

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

deharris@state.mt.us

theld@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

SILVERBOW           

SILVERBOW           

SILVER BOW          

Days

Days

S

I

U

00276

00015

01805

.046

122

.571

1.302

122

.639

1.256

0

.068

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

2.025

0

.11

MI

MI

MI

KM

KM

KM

2.135

MI

KM

M

E

M

MI

MI

KM

KM

MI

MI

MI
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IM 90-3(89)171

STPP-STPHS 14-1(17)11

IM 15-1(98)52

STPP 55-3(9)13

IM 15-2(87)126

BR 81001(3)

BANK STABILIZATION - PHOSPHATE

DEEP CREEK CANYON

RETAINING WALL REPAIR-S DILLON

WHITEHALL STREET - WHITEHALL

MONTANA ST EMERGENCY REPAIR-BU

FRYING PAN GULCH-8 KM NORTH OF

4261

5110

5101

3877

5701

4538

089

017

098

009

087

003

000

000

000

000

000

000

510

180

312

140

230

223

AL & COVER

& ROCK FALL FENCE

NG,SEAL & COVER,STORM DRAINS &

6+0.316-1 INT MONTANA STREET

BANK STABILIZATION

PLANT MIX SURFACING OVERLAY,SE

REPAIR DAMAGED RETAINING WALL

GRADE,GRAVEL,PLANT MIX SURFACI

EMERGENCY REPAIR NBI#I00015 12

REMOVE CONCRETE STRUCTURE

03/08/04

05/27/04

08/02/04

03/10/03

05/05/04

04/05/04

07/27/04

08/20/04

08/30/04

06/09/03

05/10/04

05/10/04

09/17/04

07/20/04

06/10/04

08/23/04

     42,763

  1,570,602

     69,808

  1,962,375

    209,618

    469,456

      39,841

   1,520,497

      42,369

   1,881,372

     161,468

     368,593

          0

-    12,274

          0

     21,600

     83,727

-     8,265

           0

           0

           0

   1,836,470

           0

30

45

15

75

40

45

0

0

0

1

0

0

       5,976

     152,050

       3,390

     225,765

      24,220

      55,289

           0

           0

           0

     312,200

           0

      16,102

     104,522

       7,531

     295,419

      20,966

     112,736

      32,386

   1,335,781

      44,005

   1,886,191

     238,407

     326,724

District 2 - Butte

01104

01504

01704

01B02

01E04

04304

LITTLE BEAR CONST CO INC      

SCHELLINGER CONST CO.,INC.    

DIAMOND CONSTRUCTION, INC.    

H-K  CONTRACTORS, INC.        

SLETTEN CONSTRUCTION CO       

SMITH CONTRACTING             

     39,841

  1,508,223

     42,369

  1,902,972

    245,195

    360,328

     30

     45

     15

     76

     40

     45

81

88

104

103

148

89

269

69

222

95

87

204

73

87

107

20

109

49.7

7.8

17.1

15.7

8.8

34.5

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

PENDING

NONE

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id
Project Description

UPN Number Contract No.

211Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

HELD,TERRY          
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

287-3868
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

490-0827

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

theld@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

County:

POWELL              

BROADWATER         

BEAVERHEAD         

JEFFERSON           

SILVERBOW           

BEAVERHEAD         

Days

I

P

I

P

I

X

00090

00014

00015

00055

00015

81001

171.15

11.5

52

12.52

126.316

5.1

171.15

23.1

52

13.087

126.316

5.1

0

11.6

0

.567

0

0

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

0

18.71

0

.915

0

0

MI

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

KM

E

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI

MI

PENDING
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NH 50-2(38)73

IM 0002(455)

STPP 84-1(10)0

CM 1204(3)

TURNBAYS - S OF GALLATIN GATEW

DISTRICT 2 - SEISMIC RETROFIT

NORRIS - NORTHEAST

PEACH-N. 7TH TO ROUSE-BOZEMAN

4008

3095

5115

5092

038

455

010

003

000

000

000

000

ALL

230

183

183

INAGE,GUARDRAIL,STRIPING & SIG

GRADING,PLANT MIX BIT SURF,DRA

DISTRICT 2 SEISMIC RETROFIT

SEAL & COVER

SEAL & COVER

02/09/04

06/02/03

04/29/04

04/29/04

04/19/04

07/07/03

06/28/04

06/28/04

09/01/04

09/01/04

    795,775

  2,207,139

    329,995

     50,997

     698,913

   1,658,567

     281,817

      37,356

          0

     87,064

          0

          0

           0

           0

           0

           0

45

200

40

40

3

10

0

0

      69,891

     199,028

      28,182

       3,736

           0

           0

           0

           0

     162,525

     228,782

      25,742

       5,737

     745,639

   1,493,010

     229,112

      27,724

District 2 - Butte

04104

06503

12404

12404

BULLOCK CONTRACTING           

EDWARD T COPPS CONST.         

JIM GILMAN EXCAVATING INC.    

JIM GILMAN EXCAVATING INC.    

    698,913

  1,745,631

    281,817

     37,356

     48

    210

     40

     40

107

90

81

74

233

115

91

154

94

89

28

28

21.8

15.3

11.2

20.7

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

6

Project Mgr. Totals for :

Proj. Count: 12.167
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   4,324,622

   4,014,140$

      84,788$

   4,098,928$

   3,969,238$   3,863,494

     466,690

97% 14.4 %

211 HELD,TERRY          

TIED

TIED

    250

      1

    251

79%101%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     557,276$

     553,125$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

211

219

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

HELD,TERRY          

JOHNSON,RICKIE      

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

287-3868

285-4943

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

490-0827

490-1794

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

theld@state.mt.us

ricjohnson@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

GALLATIN            

GALLATIN            

MADISON             

GALLATIN            

Days

Days

P

I

U

00050

00090

01204

73.2

278.9

.75

74.4

289.3

1.463

1.2

10.4

.713

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

1.935

16.774

1.15

MI

MI

MI

MI

KM

KM

KM

KM

19.625

MI

KM

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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IM 90-6(104)314

STPS 346-1(6)1

STPS 346-1(9)0

CM 1215(3)

BH 9029(32)

BOZEMAN - EAST

MANHATTAN - DRY CREEK

MANHATTAN INTCH - EAST

HIGHLAND - KAGY TO MAIN - BOZE

MADISON RIVER - 52 KM S ENNIS

4797

4865

5121

5094

4544

104

006

009

003

032

000

000

000

000

000

183

180

180

180

231

NG,SEAL & COVER

,SEAL & COVER

,SEAL & COVER,CONCRETE DECK &

GE,GRADING,AGGREGATE,PLANT MIX

SEAL & COVER

COLD MILLING,PLANT MIX SURFACI

COLD MILLING,PLANT MIX OVERLAY

COLD MILLING,PLANT MIX OVERLAY

REHABILITATION OF A TRUSS BRID

04/29/04

04/29/04

04/29/04

04/29/04

07/09/04

06/28/04

06/28/04

06/28/04

06/28/04

09/01/04

    190,437

    787,615

    143,718

    291,773

    698,150

     191,660

     934,368

     178,298

     375,414

     732,836

          0

          0

          0

          0

          0

           0

           0

           0

           0

           0

40

75

75

75

90

0

0

0

0

0

      19,166

      93,437

      17,830

      37,541

      95,269

           0

           0

           0

           0

           0

      24,324

     152,566

      27,299

      32,747

       9,490

     177,952

     916,112

     216,227

     298,841

       7,330

District 2 - Butte

12404

16404

16404

16404

16504

JIM GILMAN EXCAVATING INC.    

JTL GROUP, INC.-BELGRADE      

JTL GROUP, INC.-BELGRADE      

JTL GROUP, INC.-BELGRADE      

SLETTEN CONSTRUCTION CO       

    191,660

    934,368

    178,298

    375,414

    732,836

     40

     75

     75

     75

     90

93

98

121

80

1

127

163

153

87

10

28

59

59

59

13.7

16.7

12.6

11

129.5

3

3

Contract Totals for :

Contract Totals for :

Proj. Count:

Proj. Count:

     571,429

   1,223,106

    510,833

  1,488,080

           0

           0

     510,833

   1,488,080

     510,833

   1,488,080

     434,788

   1,431,180

      51,084

     148,808

85

96

12.8

14.9

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

12404

16404

%

%

%

%

TIED

TIED

TIED

TIED

     40

     75

      0

      0

     40

     75

28

59

%

%

109

143

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      55,803

     212,612

$

$

$

$

      51,084

     148,808

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id
Project Description

UPN Number Contract No.

219Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

JOHNSON,RICKIE      
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

285-4943
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

490-1794

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

ricjohnson@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

GALLATIN            

GALLATIN            

GALLATIN            

GALLATIN            

MADSION             

Days

I

S

S

U

00090

00346

00346

01215

313.239

1.3

.253

.012

318.445

7.971

1.254

1.635

5.206

6.671

1.001

1.623

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

8.397

10.76

1.615

2.618

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

E

E

E

E

M

MI
KM

MI

MI

MI

MI

MI
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STPX 81064(5)

STPHS 0002(625)

STPHS 1299(21)

CM-STPP 50-2(37)88

BIG SKY SPUR SLIDE

1998-D2-SLOPE FLATTENING

2000-SIGNING & ELECTRICAL-BOZE

19TH & MAIN - BOZEMAN

4644

4434

4713

4179

005

625

021

037

000

000

000

000

141

310

410

410

LATION

NING

AL MODIFICATION

CING,STORM DRAIN,SEWER LINE,WA

SLIDE CORRECTION & PIPE INSTAL

GRADING,FENCING,DRAINING & SIG

2000 SIGNING & ELECTRICAL,SIGN

GRADE,GRAVEL & PLANT MIX SURFA

08/04/03

08/02/04

04/05/04

04/05/04

10/06/03

08/23/04

05/03/04

05/03/04

06/11/04

09/30/04

09/30/04

10/07/04

    217,724

    124,157

    216,431

  1,601,354

     239,527

     136,256

     258,291

   1,948,038

          0

          0

          0

     59,932

           0

           0

           0

           0

0

45

45

45

0

0

0

10

      35,929

      16,351

      38,744

     292,206

           0

           0

           0

           0

      56,430

      31,788

      19,884

     301,994

     220,926

      61,669

     243,604

   1,955,861

District 2 - Butte

02703

02704

05603

05603

SIERRA ROCK AND DIRT, INC.    

BULLOCK CONTRACTING           

JTL GROUP, INC.-BELGRADE      

JTL GROUP, INC.-BELGRADE      

    239,527

    136,256

    258,291

  2,007,970

      0

     45

     45

     55

92

45

94

100

157

194

51

103

36

118

96

25.5

51.5

8.2

15.4

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

9

Project Mgr. Totals for :

Proj. Count: 26.814
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   5,495,599

   5,089,229$

      87,064$

   5,176,293$

   5,089,229$   4,111,947

     564,080

81% 16.3 %

219 JOHNSON,RICKIE      

TIED

TIED

    450

     13

    463

62%119%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     669,212$

     564,080$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

219

223

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

JOHNSON,RICKIE      

MCCORMICK, THOMAS   

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

285-4943

556-4721

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

490-1794

581-3336

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

ricjohnson@state.mt.us

tmccormick@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

GALLATIN            

STATEWIDE           

GALLATIN            

GALLATIN            

Days

Days

S

S

P

81064

00345

00050

7.06

5.8

87.874

6.2

88.381

.4

.507

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

.645

.818

MI

MI

MI

MI

KM

KM

KM

KM

43.249

MI

KM

BOLAN-DANIELLE 444-7295

M

E

E

M

MI

MI

KM

KM

MI

MI

MI

MI
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STPHS 16(47)

NH 50-2(50)48

IM 0002(708)

2000-D2-SIGNING & ELECTRICAL

BIG SKY - NORTH

STATEWIDE PARKING AREA UPGRADE

4704

4801

4914

047

050

708

000

000

000

410

180

172

IGNALS,SIDEWALK,CURB & GUTTER,

 & SEAL & COVER

SIDEWALKS FOE ADA,PAVEMENT MAR

2000-D2 SIGNING & ELECTRICAL,S

COLD MILLING,PLANT MIX OVERLAY

INSTALLATION OF VAULT TOILETS,

04/05/04

05/05/03

03/08/04

05/03/04

07/07/03

05/03/04

09/30/04

07/22/04

     47,263

  1,822,769

    171,503

      60,118

   1,827,316

     223,194

          0

     27,847

-       180

           0

           0

           0

45

60

60

0

40

0

       9,018

     146,185

      22,319

           0

           0

           0

       3,422

     175,438

      57,982

      51,890

   1,903,186

     208,483

District 2 - Butte

05603

09403

01204

JTL GROUP, INC.-BELGRADE      

RIVERSIDE CONTRACTING, INC.   

HALL CONSTRUCTION SERVICES    

     60,118

  1,855,163

    223,014

     45

    100

     60

86

104

93

38

120

260

118

74

70

6.6

9.2

27.8

3

Contract Totals for :

Proj. Count:
   1,865,048

  2,266,447

      59,932

   2,326,379

   2,266,447   2,251,355

     339,968

99 14.4

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

6

Project Mgr. Totals for :

Proj. Count: 13.926
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   4,029,698

05603

   4,469,546$

      87,779$

   4,557,325$

   4,469,546$   4,437,136

     538,433

99

%

% 13.3 %

%

223 MCCORMICK, THOMAS   

TIED

     45

     10

     55

96 %96 %

    150

     50

    200

72%109%

$

$

$

$

$

$

$

$

$

     325,300

$

$

     339,968$

$

$

$

$

$

$

$

$

$

$

$

     588,956$

     538,433$

NONE

COMPLETED

NONE

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

223

218

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

MCCORMICK, THOMAS   

STARCEVICH JOHN R.  

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

556-4721

494-9647

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

581-3336

498-3012

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

tmccormick@state.mt.us

jstarcevich@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

GALLATIN            

GALLATIN            

STATEWIDE           

Days

Days

P

P

00050

00050

87.205

48.434

61.453

13.019

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

20.998

MI

MI

MI

KM

KM

KM

22.461

MI

KM

M

M

MI

MI

KM

KM

MI

MI

MI
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IM 15-3(65)134

IM 115-2(8)0

CM 1807(8)

CM 1805(10)

STPP 84-2(4)12

BUTTE - ELK PARK STRUCTURES

BUTTE - WEST

CONTINENTAL DRIVE - BUTTE

MONTANA & ROWE RD - BUTTE

MADISON RIVER - EAST

2800

5100

5095

4173

1832

065

008

008

010

004

000

000

000

000

000

231

160

181

410

140

 SLAB REPLACEMENT,GUARDRAIL,ST

COVER

COVER

NOUS SURFACING,SEAL & COVER

UMINOUS SURFACING

BRIDGE REHABILITATION,APPROACH

MILL,PLANT MIX OVERLAY,SEAL &

MILL,PLANT MIX OVERLAY,SEAL &

GRADE,GRAVEL ,PLANT MIX BITUMI

GRADING,GRAVEL & PLANT MIX BIT

02/09/04

05/27/04

05/27/04

03/08/04

09/26/02

04/19/04

08/09/04

08/09/04

05/03/04

12/09/02

    975,967

    798,846

    458,307

    755,471

  9,627,840

     765,430

     625,894

     350,529

     620,068

   8,685,411

          0

          0

          0

          0

    353,944

           0

           0

           0

           0

   8,991,279

0

45

45

75

200

0

0

0

6

4

     114,815

      62,589

      35,053

      62,007

     781,687

           0

           0

           0

           0

     898,535

     106,000

      79,435

      37,701

     113,935

     891,942

     798,300

     635,567

     323,830

     566,610

   9,018,105

District 2 - Butte

03104

06604

06604

14204

15902

SLETTEN CONSTRUCTION CO       

JIM GILMAN EXCAVATING INC.    

JIM GILMAN EXCAVATING INC.    

HOLLOW CONTRACTING            

JIM GILMAN EXCAVATING INC.    

    765,430

    625,894

    350,529

    620,068

  9,039,355

      0

     45

     45

     81

    204

104

102

92

91

100

92

127

108

184

99

93

93

88

93

13.3

12.5

11.6

20.1

9.9

2

Contract Totals for :

Proj. Count:
   1,257,153

    976,423

           0

     976,423

     976,423     959,397

      97,642

98 12.2

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

6

Project Mgr. Totals for :

Proj. Count: 14.762
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  12,787,934

06604

  11,270,526$

     353,764$

  11,624,290$

  11,576,394$  11,550,895

   1,078,470

100

%

% 11.1 %

%

218 STARCEVICH JOHN R.  

TIED

TIED

     45

      0

     45

93 %120 %

    380

     10

    390

88%108%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     117,136

$

$

      97,642$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,286,995$

   1,195,318$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id
Project Description

UPN Number Contract No.

218Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

STARCEVICH JOHN R.  
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

494-9647
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

498-3012

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jstarcevich@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

JEFFERSON           

SILVEER BOW         

SILVER BOW          

SILVER BOW          

GALLATIN            

Days

I

U

U

P

00115

01807

01805

00084

0

5.788

.87

12.322

1.32

9.472

.87

22.08

1.32

3.684

0

9.758

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

2.129

5.942

0

15.738

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

23.809

MI

KM

BENTE-FREDRICK 444-7634

E

E

E

M

MI
KM

MI

MI

MI

MI

MI
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District 2 - Butte

51

District Totals:

Proj. Count: District Total  Length:
146.918

  78,561,724

  71,665,924$

   4,005,262$

  75,671,186$

  74,108,598$  71,352,552

   7,313,445

96% 12.4 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

Contract

Chng. Ord.

Total. Cont.

  2,720

    198

  2,918

84%

Time
Used

102%

C.E.
 Used

 PERCENTAGES

$

$

Prog. CE

CE Costs

Mod. CE  *

$

   8,822,066$

   8,639,419$

Engineer

Estimate

Cont.

Pymts.

Days

236.965

MI

KM
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SFCU 5210(16)

STPP 10-1(22)0

IM 15-5(100)291

CM 5215(1)

2ND AVE N-38TH TO 57TH-GTF

10TH AVE. SOUTH - RIVER DRIVE

VAUGHN-NORTH

13TH ST S-10TH TO 21ST-GT FALL

5430

2141

3888

4563

016

022

100

001

000

000

000

000

180

130

180

140

SIGN,SIG,WATER & STORM DRN,

X BIT SURF,SEAL & COVER,REHAB

.SURFACING,STORM DRAIN,SIDEWAL

OVERLAY,SEAL & COVER

GRD,PL MIX SURF,PCCP,SIDWALKS,

GRADE,AGG SURF,COLD MILL,PL MI

GRADING,GRAVEL & PLANT MIX BIT

07/09/04

06/02/03

10/11/01

04/29/04

09/07/04

07/07/03

11/06/01

06/11/04

    236,738

 11,658,171

 12,118,035

  1,423,995

     322,469

  10,894,156

  11,612,453

   1,398,321

          0

    405,026

    576,726

          0

           0

           0

  12,508,263

           0

30

0

240

100

0

2

14

0

      32,247

     871,533

   1,393,494

     125,849

           0

           0

     750,496

           0

      18,508

     598,845

     682,297

     122,073

     158,016

  10,881,558

  12,582,477

     873,532

District 3 - Great Falls

02604

05503

05601

10404

UNITED MAT'LS OF GREAT FALLS  

COP CONSTRUCTION L.L.C.       

SCHELLINGER CONST CO.,INC.    

UNITED MAT'LS OF GREAT FALLS  

    322,469

 11,299,182

 12,189,179

  1,398,321

     30

      2

    254

    100

49

100

101

62

57

69

91

97

77

100

75

11.7

5.5

5.4

14

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 4.592
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  25,436,939

  24,227,399$

     981,752$

  25,209,151$

  25,123,209$  24,495,583

   2,423,123

98% 5.8 %

388 AAFEDT, RANDY       
    370

     16

    386

91%80%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,421,723$

   1,780,125$

NONE

COMPLETED

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

388

386

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

AAFEDT, RANDY       

BECKEDAHL MARK      

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

454-5920

873-8624

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

raafedt@state.mt.us

mbeckedahl@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

CASCADE             

CASCADE             

CASCADE             

CASCADE             

Days

Days

U

P

05210

00010

4.958

6.175

1.217

3.375

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

1.963

5.443

MI

MI

MI

MI

KM

KM

KM

KM

7.406

MI

KM

MCOMBER-CHRISTIE

NORDHAGEN-BLAIR

454-5900

444-9128

E

M

M

MI

MI

KM

KM

MI

MI

MI

MI
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IM 15-8(56)366

NH 0002(394)

BR 9018(19)

ER 15-8(59)356

SMP 1899(03)

SHELBY-NORTH

D3-NON INTERSTATE GUARDRAIL

ROCKY COULEE - 33 KM N OF CUT

I-15 SLIDE-SOUTH OF SHELBY

GREAT FALLS DISTRICT - CRUSH A

3955

3457

4188

5233

4966

056

394

019

059

003

000

000

000

000

000

181

310

221

310

999

L & COVER

SIDE SAFETY IMPROVEMENTS

/REINFORCED BOX CULVERT & GRAV

LEVELING,PLANT MIX OVERLAY,SEA

GUARDRAIL & BRIDGE RAIL & ROAD

REPLACEMENT TIMBER STRUCTURE W

EMBANKMENT SLOPE REPAIR

STOCKPILE

06/02/03

08/04/03

03/08/04

04/29/04

09/26/02

07/21/03

09/17/03

04/12/04

07/13/04

04/02/03

08/12/04

06/26/04

06/26/04

10/06/04

05/31/03

10/07/04

  4,235,459

  1,439,604

    387,156

    409,265

    487,193

   3,849,800

   1,342,264

     373,479

     259,227

     491,198

          0

    115,532

          0

          0

     85,259

   3,936,335

           0

           0

           0

           0

90

90

60

45

0

0

8

0

0

0

     307,984

     134,226

      48,552

      20,738

      49,120

     275,543

           0

           0

           0

           0

     279,986

     120,197

      54,611

      89,524

           0

   3,935,409

   1,280,950

     344,587

     246,468

     579,271

District 3 - Great Falls

02202

03703

05204

08404

11602

J T L GROUP, INC. - HIGHWAY   

OMO CONSTRUCTION INC          

WILLOW CREEK CONSTRUCTION     

SHUMAKER TRUCKING & EXC, INC. 

TREASURE STATE CONSTRUCTION   

  3,849,800

  1,457,797

    373,479

    259,227

    576,457

     90

     98

     60

     45

      0

100

95

92

95

118

102

90

112

432

0

88

66

35

78

7.1

9.4

15.8

36.3

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 14.6
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   6,958,677

   6,315,968$

     200,791$

   6,516,760$

   6,402,503$   6,386,685

     560,620

100% 8.5 %

386 BECKEDAHL MARK      
    285

      8

    293

68%103%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     544,318$

     528,179$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A N/A

Project Id
Project Description

UPN Number Contract No.

386Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

BECKEDAHL MARK      
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

873-8624
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

mbeckedahl@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

TOOLE               

STATE WIDE          

GLACIER             

TOOLE               

GLACIER,PONDERA

Days

I

X

I

00015

18410

00015

365.6

5.6

356.18

0

380.2

5.6

0

14.6

0

0

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

23.548

0

0

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

23.548

MI

KM

MCOMBER-CHRISTIE 454-5900

E

E

M

MI
KM

MI

MI

MI

MI

MI
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NH 1-6(46)333

ER 409-1(6)32

NH 1-5(22)321

FBD-MT 0002(524)

SFCN 10-2(27)52

STPP 66-2(5)11

HILL COUNTY LINE - EAST

MTS 409 SLIDE-S OF WHITLASH

CHESTER - LIBERTY CO LINE

FERRY REHABS - MISSOURI RIVER

LOMA - BOX ELDER

BLAINE COUNTY LINE-NORTH

2414

5234

2414

4493

3954

5141

046

006

022

524

027

005

000

000

000

000

000

000

150

151

150

650

181

181

EMENT TREATED PULVER BASE,HOT

 PLACE,SEED & DRAINAGE

PL MIX SURF,SEAL & COVER

BOAT-CROSSING SITES

L & COVER

L & COVER

COLD MILLING,PAVEMENT PULVER,C

GRADE,GRAVEL,TOPSOIL SALAVGE &

MILL,FILL,CEMENT TREATED BASE,

RREHABILITATION OF THREE FERRY

PLANT MIX OVERLAY,LEVELING,SEA

PLANT MIX OVERLAY,LEVELING,SEA

07/07/03

11/24/03

12/05/02

02/09/04

09/26/02

04/29/04

08/04/03

04/26/04

03/31/03

03/22/04

03/04/03

06/24/04

09/29/04

06/12/04

08/10/04

10/05/04

10/17/03

09/08/04

09/14/04

  5,090,707

    124,605

  6,069,230

    832,037

  4,519,540

    763,248

   5,124,869

     138,914

   5,322,349

     767,347

   4,355,420

     706,726

          0

     18,400

-     2,075

          0

      1,096

      6,455

           0

           0

           0

           0

           0

120

30

120

0

75

45

0

0

0

0

0

0

     512,487

      16,670

     425,788

      61,388

     348,434

      77,740

           0

           0

           0

           0

           0

     262,474

      45,882

     341,571

     151,473

     175,505

      86,447

   4,925,224

     181,992

   5,080,870

     707,944

   4,690,975

     672,717

District 3 - Great Falls

01603

01B03

01C02

06104

06902

07404

RIVERSIDE CONTRACTING, INC.   

CENTURY COMPANIES, INC.       

RIVERSIDE CONTRACTING, INC.   

DIAMOND CONSTRUCTION, INC.    

PRINCE, INC                   

CENTURY COMPANIES, INC.       

  5,124,869

    157,314

  5,320,274

    767,347

  4,356,516

    713,181

    120

     30

    120

      0

     75

     45

96

131

95

92

108

95

51

275

80

247

50

111

98

57

98

121

73

5.3

25.2

6.7

21.4

3.7

12.9

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

PENDING

NONE

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id
Project Description

UPN Number Contract No.

384Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

BERG, GARY          
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

265-6821
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

gberg@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

County:

HILL                

LIBERTY             

LIBERTY             

STATEWIDE           

CHOUTEAU            

BLAINE              

Days

P

S

P

P

P

00001

00409

00001

00010

00066

332.615

31.7

321.448

52.227

10.608

342.052

332.562

88.781

15.738

9.437

11.114

36.554

5.13

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

15.221

17.925

58.958

8.274

MI

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

KM

GIARD-JASON

NORDHAGEN-BLAIR

454-5899

444-9128

M

M

M

M

E

MI
KM

MI

MI

MI

MI

MI

MI

PENDING
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STPS 233-1(8)22

CM 5709(7)

CM 5707(3)

NH 1-6(50)383

STPS-BR 234-1(7)9

40 KM NORTH OF HAVRE - NORTH

13TH ST-MONROE TO 1ST-HAVRE

10TH ST-1ST TO 5TH AVE-HAVRE

14TH AVE SIGNAL - HAVRE

14 KM SOUTH OF HAVRE - SOUTH

4479

5129

5128

4960

2837

008

007

003

050

007

000

000

000

000

000

140

180

180

410

140

,SIDEWALK,CURB & GUTTER

,SIDEWALKS,CURB & GUTTER

INOUS SURFACING,SEAL & COVER

SIDEWALK,SIGNING & PAVEMENT MA

SEAL & COVER & CAST IN PLACE

PLANT MIX OVERLAY,SEAL & COVER

PLANT MIX OVERLAY,SEAL & COVER

GRADE,GRAVEL & PLANT MIX BITUM

SIGNAL,MEDIAN CONCRETE,CURB &

GRADING,GRAVEL,PLANT MIX SURF,

08/02/04

08/02/04

08/02/04

05/27/04

08/09/02

10/05/04

10/05/04

10/05/04

08/02/04

09/11/02

06/24/04

  4,640,516

    122,358

    154,917

    137,938

  5,653,397

   5,042,221

     141,332

     192,045

     144,910

   5,690,494

          0

          0

          0

          0

  1,204,903

           0

           0

           0

           0

   6,869,757

120

120

120

30

180

0

0

0

0

25

     605,067

      16,960

      23,045

      17,389

     569,049

           0

           0

           0

           0

     569,049

      61,590

           0

         477

      36,868

     464,536

      48,380

       2,690

       2,690

     138,616

   6,859,019

District 3 - Great Falls

07704

07704

07704

08504

14702

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

CENTRAL ELECTRIC, INC.        

RIVERSIDE CONTRACTING, INC.   

  5,042,221

    141,332

    192,045

    144,910

  6,895,397

    120

    120

    120

     30

    205

1

2

1

96

100

10

0

2

212

82

97

87

127.3

17.7

26.6

6.8

3

Contract Totals for :

Proj. Count:
   4,917,791

  5,375,598

           0

   5,375,598

   5,375,598      53,760

     645,072

1 115.5

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

11

Project Mgr. Totals for :

Proj. Count: 81.709
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  28,108,493

07704

  27,626,627$

   1,228,779$

  28,855,406$

  28,805,890$  23,311,117

   2,674,017

81

%

% 7 %

%

384 BERG, GARY          

TIED

TIED

TIED

    120

      0

    120

0 %10 %

    720

     25

    745

78%61%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      62,067

$

$

     645,072$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,626,823$

   2,674,017$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

N/A

Project Id
Project Description

UPN Number Contract No.

384Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

BERG, GARY          
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

265-6821
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

gberg@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

HILL                

HILL                

HILL                

HILL                

HILL                

Days

S

U

U

P

S

00233

05709

05707

00001

00234

21.558

.31

1.22

383

8.843

30.613

.74

1.5

383

18.552

9.055

.43

.28

0

9.709

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

14.605

.694

.452

0

15.66

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

131.789

MI

KM

E

E

E

E

M

MI
KM

MI

MI

MI

MI

MI
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STPHS 280-1(14)4

STPHS 5809(20)

STPHS-BR 5809(14)

CM 5899(20)

SFCI 15-4(97)200

SFCI 15-4(98)196

SLOPE FLTN - NE OF HELENA

2000-N MONTANA INT IMP-HELENA

NORTH MONTANA AVE-TURN LANE

BRADY ST/JOSLYN ST - HELENA

NORTH OF HELENA - NORTH

HELENA - NORTH

3629

4715

3406

4570

4873

4872

014

020

014

020

097

098

000

000

000

000

000

000

310

410

310

130

183

183

 GRAVELED APPROACHES

RB & GUTTER,SIDEWALK,PL.MIX.BI

 MIX BIT.SURFACING,COMPOSITE

OUS SURFACING,SEAL & COVER,CUR

FLATTEN SLOPES,DRAINAGE WORK &

STREET EXC,REMOVE & REPLACE CU

GRADING,GRAVEL SURFACING,PLANT

GRADE,GRAVEL,PLANT MIX BITUMIN

SEAL & COVER

SEAL & COVER

12/08/03

07/09/04

03/10/03

07/07/03

09/26/02

09/26/02

02/26/04

09/07/04

06/05/03

08/12/03

03/04/02

03/04/02

05/14/04

04/14/04

04/14/04

    218,728

    355,625

  1,591,986

    437,026

    680,499

    200,751

     165,027

     395,085

   1,511,563

     509,544

     604,898

     177,471

        745

          0

    187,659

      9,905

          0

          0

     173,000

           0

   1,765,596

     529,422

           0

           0

60

45

110

60

30

30

1

0

14

0

0

0

      13,202

      39,508

     181,388

      40,764

      48,392

      14,198

      77,000

           0

     335,463

      77,028

           0

           0

      76,409

      43,063

     317,097

      77,266

      23,864

       7,697

     172,951

      63,110

   1,727,336

     548,159

     613,616

     175,262

District 3 - Great Falls

02B03

07903

07B02

08603

09902

09902

BULLOCK CONTRACTING           

MONTANA LINES, INC            

HELENA SAND & GRAVEL INC      

HELENA SAND & GRAVEL INC      

JIM GILMAN EXCAVATING INC.    

JIM GILMAN EXCAVATING INC.    

    165,772

    395,085

  1,699,221

    519,449

    604,898

    177,471

     61

     45

    124

     60

     30

     30

100

16

98

104

101

99

99

109

95

100

49

54

16

31

101

100

100

44.2

68.2

18.4

14.1

3.9

4.4

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

TIED

TIED

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id
Project Description

UPN Number Contract No.

387Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

CARLSON, JACK       
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

457-0526
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jcarlson@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

County:

LEWIS & CLARK      

LEWIS & CLARK      

LEWIS & CLARK      

LEWIS & CLARK      

LEWIS & CLARK      

LEWIS & CLARK      

Days

S

U

U

M

I

I

00280

05809

05809

04354

00015

00015

3.634

1.15

2.13

.322

200.42

195.68

4.633

1.15

3.451

.824

217.48

200.43

.999

0

1.321

.502

17.06

4.75

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

1.611

0

2.13

.81

27.516

7.661

MI

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

KM

WILLIAMS-DUANE 444-7312

M

E

M

E

E

E

MI
KM

MI

MI

MI

MI

MI

MI
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CM-BH 5815(5)

CM 5805(9)

SFCI 15-4(96)218

CRUSE-PARK TO 11TH AVE-HELENA

BENTON-CUSTER TO WILDER-HELENA

WOLF CREEK - NORTH & SOUTH

5131

5130

4874

005

009

096

000

000

000

181

181

180

ERLAY,SEAL & COVER,SIDEWALK &

OVERLAY,SEAL & COVER,BRIDGE DE

COLD MILLING,PL MIX SURFACE OV

COLD MILLING,PL.MIX.SURFACING,

MILL,FILL,SEAL & COVER

07/09/04

07/09/04

09/26/02

09/21/04

09/21/04

01/20/03

04/14/04

    225,401

    274,998

  1,979,293

     251,993

     307,467

   1,829,876

          0

          0

    127,533

           0

           0

           0

60

60

60

0

0

4

      22,679

      27,672

     146,390

           0

           0

           0

      22,708

      27,890

      90,065

       2,518

       3,077

   1,821,678

District 3 - Great Falls

11604

11604

11902

HELENA SAND & GRAVEL INC      

HELENA SAND & GRAVEL INC      

JIM GILMAN EXCAVATING INC.    

    251,993

    307,467

  1,957,409

     60

     60

     64

1

1

100

100

101

62

52

52

92

901.8

906.4

4.9

2

2

Contract Totals for :

Contract Totals for :

Proj. Count:

Proj. Count:

     881,250

     500,399

    782,369

    559,460

           0

           0

     782,369

     559,460

     782,369

     559,460

     788,878

       5,595

      62,590

      50,351

101

1

4

904.3

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

9

Project Mgr. Totals for :

Proj. Count: 37.529
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   5,964,307

09902

11604

   5,752,924$

     325,842$

   6,078,765$

   6,034,808$   5,127,707

     534,193

85

%

%

% 13.4 %

%

%

387 CARLSON, JACK       

TIED

TIED

     30

     60

      0

      0

     30

     60

100

52

%

%

50

100

%

%

    425

     19

    444

61%87%

$

$

$

$

$

$

$

$

$

      31,561

      50,598

$

$

$

$

      62,590

      50,351

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     686,059$

     788,330$

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

387

383

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

CARLSON, JACK       

KLETTE, MIKE        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

457-0526

278-7078

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jcarlson@state.mt.us

mklette@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

LEWIS & CLARK      

LEWIS & CLARK      

LEWIS & CLARK      

Days

Days

U

U

I

05815

05805

00015

0

0

218.23

.847

1.18

229.1

.847

1.18

10.87

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

1.366

1.903

17.532

MI

MI

MI

KM

KM

KM

60.529

MI

KM

E

E

E

MI

MI

KM

KM

MI

MI

MI
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STPP 44-1(11)0

STPP 3-3(16)84

IM 15-6(35)309

IM 15-8(60)354

VALIER - WEST

JCT. MT 44 - NORTH & SOUTH

DUTTON NORTH & SOUTH

SHELBY - N & S

1291

4821

3889

4875

011

016

035

060

000

000

000

000

140

180

140

RFACING,2 PRESTRESSED CONC

 OVERLAY,SEAL & COVER

CLED MIX SURFACEING,DRAINAGE

OUS SURFACING,SEAL & COVER

GRADE,GRAVEL,PLANT MIX BIT. SU

PLANT MIX BITUMINOUS SURFACING

COLD MILL,GRADE,HOT PLANT RECY

COLD MILLING,PLANT MIX BITUMIN

05/14/02

06/02/03

08/02/04

04/05/04

07/16/02

08/19/03

08/25/04

07/13/04

08/13/04

08/11/04

09/28/04

  9,146,530

    887,723

  8,422,941

  1,568,749

   8,088,006

     895,060

  10,157,639

   1,400,000

    793,477

     20,659

          0

          0

   9,156,685

     899,537

           0

           0

200

75

150

60

20

0

0

0

     647,041

      71,605

     914,188

     126,000

     880,176

     107,945

           0

           0

     859,846

      77,493

     133,061

     205,161

   9,143,494

     856,572

     226,817

   1,296,974

District 3 - Great Falls

03402

04503

13604

14304

WICKENS CONSTRUCTION, INC.    

RIVERSIDE CONTRACTING, INC.   

SCHELLINGER CONST CO.,INC.    

HELENA SAND&GRAVEL DBA BLAHNIK

  8,881,484

    915,720

 10,157,639

  1,400,000

    220

     75

    150

     60

100

95

2

93

98

72

15

163

95

87

11

102

9.4

9

58.7

15.8

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 27.215
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  20,025,943

  20,540,705$

     814,136$

  21,354,843$

  21,613,861$  11,523,857

   1,758,834

53% 11.1 %

383 KLETTE, MIKE        
    485

     20

    505

70%63%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,275,561$

   2,028,309$

COMPLETED

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

383

382

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

KLETTE, MIKE        

LAY, BILL           

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

278-7078

455-8323

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

mklette@state.mt.us

wlay@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

PONDERA             

PONDERA             

TETON               

TOOLE               

Days

Days

P

I

00044

00015

0

309.18

14.085

322.31

14.085

13.13

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

22.718

21.177

MI

MI

MI

MI

KM

KM

KM

KM

43.895

MI

KM

M

E

MI

MI

KM

KM

MI

MI

MI

MI
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NH 1-7(35)398

IM 15-5(99)277

NH 3-1(12)0 F

NH 3-1(13)2 F

MILK RIVER BRIDGE - WEST OF CH

GORE HILL INTERCHANGE - GREAT

VAUGHN-SUN RIVER (EAST SECTION

VAUGHN-SUN RIVER (WEST SECTION

5559

2958

1504

1504

035

099

012

013

000

000

000

000

221

310

130

130

NG,PRESTRESSED CONCRETE STU

AGE,GUARDRAIL & SIGNING

CING,SEAL & COVER,2 STRUCTURES

CING,SEAL & COVER

GRADE,GRAVEL,PLANT MIX SURFACI

GRADING,GRAVEL,PLANT MIX,DRAIN

GRADING,GRAVEL,PLANT MIX SURFA

GRADING,GRAVEL,PLANT MIX SURFA

02/27/04

04/11/02

08/31/00

08/31/00

03/03/04

06/05/02

11/14/00

11/14/00

08/27/03

12/11/02

12/11/02

03/09/04

  3,113,819

  1,153,215

  4,125,575

  8,245,979

   2,884,747

   1,138,297

   3,643,416

   7,662,635

        953

          0

      3,245

    363,169

           0

           0

   3,789,420

   8,226,363

0

90

240

240

0

-5

0

2

     432,712

     113,830

     291,473

     613,011

           0

           0

     644,201

     658,109

     247,535

     151,531

     617,498

     614,726

   2,931,095

   1,067,702

   3,655,143

   8,059,146

District 3 - Great Falls

16304

01C01

03800

03800

RIVERSIDE CONTRACTING, INC.   

NORTHERN LINE LAYERS, INC.    

WICKENS CONSTRUCTION, INC.    

WICKENS CONSTRUCTION, INC.    

  2,885,700

  1,138,297

  3,646,661

  8,025,804

      0

     85

    240

    242

102

94

96

98

57

133

96

93

114

100

100

8.4

14.2

16.9

7.6

2

Contract Totals for :

Proj. Count:
  12,371,554

 11,306,051

     366,414

  11,672,465

  12,015,783  11,714,289

     904,484

97 10.5

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

03800

% %

TIED

TIED

    240

      2

    242

100 %95 %

$

$

$

$

$

$

$

$

$

$

$

$

   1,232,224

$

$

   1,302,310$

$

$

$

$

$

$

$

$

$

$

ACTIVE

NONE

ACTIVE

ACTIVE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

382

381

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

LAY, BILL           

VOSEN, ROBERT       

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

455-8323

454-5921

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

wlay@state.mt.us

rvosen@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

BLAINE              

CASCADE             

CASCADE             

CASCADE             

Days

Days

P

I

P

P

00001

00015

00003

00003

397.2

277.802

.188

2.158

398.2

278.766

1.684

8.219

1

.964

1.496

6.061

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

1.613

1.555

2.413

9.776

MI

MI

MI

MI

KM

KM

KM

KM

MARTIN-TOM 444-9252

E

M

M

M

MI

MI

KM

KM

MI

MI

MI

MI
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CM 5224(2)

CM 5225(4)

CM 5203(11)

STPU 5206(7)

CM 5299(46)

5TH ST. S.-PARK TO 10TH AVE. S

PARK GARDEN - FOX FARM TO 14TH

4TH AVE.SW - 6TH TO 3RD ST.-GT

NW BYPASS LIGHTING - GREAT FAL

TRAFFIC SIGNALS - TELEMETRY -

5126

5127

5125

3902

4502

002

004

011

007

046

000

000

000

000

000

180

183

183

410

410

AL & COVER

,NEW ROADWAY LIGHTING

T FALLS,ELECTRICAL(TRAFFIC SIG

MILL,FILL,PLANT MIX OVERLAY,SE

SEAL & COVER

SEAL & COVER

NW BYPASS LIGHTING-GREAT FALLS

TRAFFIC SIGNALS-TELEMETRY-GREA

04/29/04

04/29/04

04/29/04

12/29/03

12/29/03

05/07/04

05/07/04

05/07/04

03/16/04

05/13/04

07/27/04

06/24/04

    361,410

     32,465

     36,229

    162,331

     79,936

     456,407

      32,372

      36,134

     111,637

      44,538

          0

          0

          0

          0

          0

           0

           0

           0

           0

           0

45

45

45

45

30

0

0

0

0

0

      54,769

       3,885

       4,336

      13,397

       3,563

           0

           0

           0

           0

           0

      46,853

       3,549

       3,615

      24,103

       9,391

     416,249

      30,702

      28,869

     106,573

      34,607

District 3 - Great Falls

05404

05404

05404

05703

05C03

UNITED MAT'LS OF GREAT FALLS  

UNITED MAT'LS OF GREAT FALLS  

UNITED MAT'LS OF GREAT FALLS  

SCOTT CONSTRUCTION, INC.      

SCOTT CONSTRUCTION, INC.      

    456,407

     32,372

     36,134

    111,637

     44,538

     45

     45

     45

     45

     30

91

95

80

95

78

86

91

83

180

264

82

82

82

84

80

11.3

11.6

12.5

22.6

27.1

3

Contract Totals for :

Proj. Count:
     430,104

    524,913

           0

     524,913

     524,913     475,820

      62,990

91 11.4

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

05404

% %

TIED

TIED

TIED

     45

      0

     45

82 %86 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      54,017

$

$

      62,990$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id
Project Description

UPN Number Contract No.

381Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

VOSEN, ROBERT       
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

454-5921
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

rvosen@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

CASCADE             

CASCADE             

CASCADE             

CASCADE             

CASCADE             

Days

U

U

U

U

05224

05225

05203

05206

.1

0

.012

1.7

1.289

.55

.424

1.189

.55

.412

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

1.918

.887

.665

MI

MI

MI

MI

MI

KM

KM

KM

KM

KMBOLAN-DANIELLE 444-7295

E

E

E

M

M

MI
KM

MI

MI

MI

MI

MI
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STPHS-IM 0002(627)

NH-CM 60-2(62)91

NH-STPE 5205(18)

STPU 5201(11)

1998-D3-ELECTRICAL

10TH AVE SOUTH-26TH TO 38TH-GR

NORTHEAST BYPASS - GREAT FALLS

6TH ST.NW-CENTRAL TO NW BYPASS

4438

4323

4042

3582

627

062

018

011

000

000

000

000

410

160

130

130

ING & BARRIERS

SEAL & COVER,MEDIAN,SIDEWALK &

GNING LIGHTING,TRAFFIC SIGNALS

N & WATERMAIN

INSTALLATION OF FLASHERS,LIGHT

COLD MILLING,PLANTMIX OVERLAY,

GRADE,PCCP,PMBS,STROM DRAIN,SI

GRADING,GRAVEL,PCCP STORM DRAI

02/10/03

07/09/04

05/27/04

09/26/02

04/29/02

08/09/04

07/06/04

11/12/02

10/03/03

05/13/04

09/30/04

    341,174

  1,592,316

  6,938,185

  3,056,743

     338,624

   1,937,326

   6,656,255

   2,624,935

          0

      5,400

        676

     34,469

     357,115

           0

           0

   2,541,961

45

60

0

0

0

1

0

11

      33,862

     174,359

     798,751

     314,992

      42,638

           0

           0

     296,552

      30,191

     107,849

     198,900

     248,131

     335,890

     604,093

   1,155,044

   2,630,021

District 3 - Great Falls

06C02

09604

15304

16902

UNITED RENTALS HWY TECH INC   

UNITED MAT'LS OF GREAT FALLS  

UNITED MAT'LS OF GREAT FALLS  

UNITED MAT'LS OF GREAT FALLS  

    338,624

  1,942,726

  6,656,931

  2,659,404

     45

     61

      0

     11

94

31

17

103

71

62

25

84

104

51

9

17.9

17.2

9.4

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

12

Project Mgr. Totals for :

Proj. Count: 12.236
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  26,125,558

  24,682,576$

     406,959$

  25,089,535$

  25,327,825$  18,124,039

   2,420,228

72% 11.3 %

381 VOSEN, ROBERT       
    555

      9

    564

91%73%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   2,056,337$

   2,808,390$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

301

385

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

VOSEN, ROBERT       

WOODHOUSE, HAROLD   

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

454-5921

738-4505

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

rvosen@state.mt.us

hwoodhouse@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

CASCADE,L.& C.     

CASCADE             

CASCADE             

CASCADE             

Days

Days

U

P

U

00060

05201

91.21

1.29

92.19

1.874

.98

.584

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

1.581

.942

MI

MI

MI

MI

KM

KM

KM

KM

19.737

MI

KM

M

E

M

M

MI

MI

KM

KM

MI

MI

MI

MI
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NH 24-3(27)83

STPS 219-2(2)16

BR-STPP 80-1(17)4

BR 9025(34)

JCT S-279 - ROGERS PASS

CONRAD - SOUTHWEST

SHONKIN CREEK-SOUTH OF FT BENT

MISSOURI RIVER - CRAIG

4818

2945

3887

2795

027

002

017

034

000

000

000

000

180

140

221

SURFACING OVERLAY,SEAL & COVER

ACING

RUCTURE,APPROACHES & SLIDE

TRUCTURE,GRADING,GRAVEL SURFAC

LEVELING,PLANT MIX BITUMINOUS

GRADING,GGRAVEL,PLANT MIX SURF

CONCRETE PRESTRESSED GIRDER ST

CONCRETE,PRE-STRESSED GIRDER S

02/09/04

07/07/03

03/10/03

04/29/04

03/04/04

08/04/03

05/27/03

07/16/04

09/01/04

    784,915

  2,349,814

  3,079,264

  4,081,869

     858,808

   2,350,696

   2,177,751

   3,362,748

-     9,386

    101,117

     23,370

          0

           0

   2,444,341

   2,261,072

           0

60

120

120

210

0

5

0

0

      77,293

     235,070

     261,330

     504,412

           0

     317,765

     384,382

           0

      86,528

     252,954

     373,852

     137,249

     786,618

   2,353,507

   2,188,548

     698,416

District 3 - Great Falls

02104

02503

03203

09404

HELENA SAND&GRAVEL DBA BLAHNIK

SCHELLINGER CONST CO.,INC.    

M K WEEDEN CONSTRUCTION, INC. 

MORGEN & OSWOOD CONST. CO.,INC

    849,422

  2,451,813

  2,201,121

  3,362,748

     60

    125

    120

    210

92

96

97

21

112

80

97

27

72

86

106

27

11

10.7

17.1

19.7

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 12.413
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  10,295,862

   8,750,003$

     115,101$

   8,865,104$

   8,926,969$   6,027,089

   1,078,105

68% 14.1 %

385 WOODHOUSE, HAROLD   
    510

      5

    515

65%66%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     850,583$

   1,283,852$

NONE

NONE

COMPLETED

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id
Project Description

UPN Number Contract No.

385Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

WOODHOUSE, HAROLD   
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

738-4505
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

hwoodhouse@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

LEWIS & CLARK      

PONDERA             

CHOUTEAU            

LEWIS & CLARK      

Days

P

S

P

X

00024

00219

00080

25013

83.13

16.486

3.78

.3

91.27

19.822

4.717

.3

8.14

3.336

.937

0

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

13.129

5.381

1.511

0

MI

MI

MI

MI

KM

KM

KM

KM

20.021

MI

KM

E

M

M

E

MI
KM

MI

MI

MI

MI
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District 3 - Great Falls

50

District Totals:

Proj. Count: District Total  Length:
191.294

 126,029,598

 120,780,949$

   4,074,313$

 124,855,264$

 125,119,812$  97,927,172

  11,881,832

78% 8.9 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

Contract

Chng. Ord.

Total. Cont.

  3,350

    102

  3,452

77%

Time
Used

71%

C.E.
 Used

 PERCENTAGES

$

$

Prog. CE

CE Costs

Mod. CE  *

$

   8,708,939$

  12,323,914$

Engineer

Estimate

Cont.

Pymts.

Days

308.538

MI

KM
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NH 22-3(8)81

NH 22-3(9)88

NH 62-2(18)21 F

NH 62-2(17)27 F

CULBERTSON - NORTH

CULVERT N. OF CULBERTSON

SIOUX PASS - SOUTH

NORTHWEST OF SIDNEY - NORTH

5152

4832

1041

1041

008

009

018

017

000

000

000

000

181

310

140

140

EAL & COVER

PLANT MIX SURFACING

ANT MIX SURF,SEAL & COVER

PLANT MIX BITUMINOUS OVERLAY,S

CULVERT REPLACEMENT

GRADING,CEMENT-TREATED BASE &

GRADING,CEMENT TREATED BASE,PL

07/09/04

07/09/04

07/18/02

07/07/03

08/04/04

08/04/04

08/21/02

08/21/03

07/30/04

    933,629

    261,109

  5,342,503

  9,438,736

   1,063,535

     448,456

   4,697,074

   9,760,513

          0

          0

    242,573

-     7,483

           0

           0

   5,232,936

           0

90

90

150

200

0

0

8

0

     127,624

      53,815

     375,766

     878,446

           0

           0

     433,132

           0

      23,468

      28,501

     445,199

     628,908

     220,152

     214,531

   5,226,354

   6,364,420

District 4 - Glendive

08604

08604

21602

25403

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

M K WEEDEN CONSTRUCTION, INC. 

FRANZ CONSTRUCTION, INC       

  1,063,535

    448,456

  4,939,647

  9,753,030

     90

     90

    158

    200

21

48

100

65

18

53

103

72

40

40

99

82

10.7

13.3

8.5

9.9

2

Contract Totals for :

Proj. Count:
   1,194,738

  1,511,991

           0

   1,511,991

   1,511,991     434,683

     181,439

29 12

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 22.631
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  15,975,977

08604

  15,969,578$

     235,090$

  16,204,668$

  16,505,440$  12,025,457

   1,435,651

73

%

% 9.4 %

%

401 ARTHUR, RONALD T.   

TIED

TIED

     90

      0

     90

40 %29 %

    440

      8

    448

79%75%

$

$

$

$

$

$

$

$

$

$

$

$

      51,969

$

$

     181,439$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,126,076$

   1,493,017$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id
Project Description

UPN Number Contract No.

401Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

ARTHUR, RONALD T.   
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

787-5701
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

rarthur@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

ROOSEVELT           

ROOSEVELT           

RICHLAND            

RICHLAND            

Days

P

P

P

P

00022

00022

00062

00062

81.35

87.93

21.194

27.055

88.62

87.9

26.987

36.653

7.27

-.03

5.793

9.598

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

11.726

-.048

9.343

15.48

MI

MI

MI

MI

KM

KM

KM

KM

36.501

MI

KM

E

E

M

M

MI
KM

MI

MI

MI

MI
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BR 9017(13)

BR 14-6(14)257

STPP 22-1(7)8

SFCP 22-1(9)0

WOODY CR-43 KM NE OF JORDAN

PORCUPINE CREEK - 8 KM SE OF V

FLAXVILLE - E & W

SCOBEY-EAST

4541

4535

2023

4341

013

014

007

009

000

000

000

000

221

221

140

181

ACING OF APPROACHES & PRE-STRE

INOUS SURFACING,SEAL & COVER

 & CONCRETE SIDWALKS

STRUCTURE & APPROACHES

GGRADING,GRAVEL,PLANT MIX SURF

GRADING GRAVEL,PLANT MIX BITUM

PLANT MIX OVERLAY,SEAL & COVER

04/29/04

04/29/04

09/06/02

05/05/03

06/14/04

07/13/04

10/31/02

07/02/03

09/04/04

    379,591

    734,166

  3,982,293

    939,995

     429,919

     859,177

   4,064,874

     948,397

          0

          0

     75,454

          0

           0

           0

   4,521,312

           0

80

110

160

90

0

0

13

0

      42,992

      77,326

     528,434

      75,872

           0

           0

     528,434

           0

      27,040

      57,692

     534,645

      73,805

     119,290

     280,299

   4,451,323

     898,494

District 4 - Glendive

03404

14404

03801

12303

RIVERSIDE CONTRACTING, INC.   

SLETTEN CONSTRUCTION CO       

M K WEEDEN CONSTRUCTION, INC. 

NORTHERN IMPROVEMENT CO.      

    429,919

    859,177

  4,140,328

    948,397

     80

    110

    173

     90

28

33

98

95

63

75

101

97

85

45

99

87

22.7

20.6

12

8.2

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

2

Project Mgr. Totals for :

Proj. Count: 0
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,113,757

   1,289,096$

           0$

   1,289,096$

   1,289,096$     399,589

     120,318

31% 21.2 %

406 BACON, DAVID        

TIED

    190

      0

    190

62%70%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      84,732$

     120,318$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

406

409

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

BACON, DAVID        

BUTZLAFF, MIKE      

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

377-5296

653-6725

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

dbacon@state.mt.us

mbutzlaff@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

GARFIELD            

CASCADE             

DANIELS             

DANIELS             

Days

Days

X

P

P

P

17013

00014

00022

00022

5.1

257.21

7.511

.03

5.1

257.21

14.671

7.59

0

0

7.16

7.56

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

0

0

11.549

12.194

MI

MI

MI

MI

KM

KM

KM

KM

0

MI

KM

MENGEL-RAY 345-8212

E

E

M

E

MI

MI

KM

KM

MI

MI

MI

MI
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SFCP 32-2(10)39

SFCP 31-1(14)45

STPS-PLH 323-1(15)51

SCOBEY-NORTH & SOUTH

SOUTH OF OPHEIM SOUTH

ALBION - NORTH & SOUTH

4346

5156

4138

010

014

015

000

000

000

181

140

130

,PORT CEMENT CONC PAV,CONC

CING,SEAL & COVER

PLANT MIX OVERLAY,SEAL & COVER

GRADING,GRAVEL,PLANT MIX SURFA

GRADING,GRAVEL SURFACING

05/05/03

07/09/04

11/07/02

07/02/03

08/06/04

02/18/03

09/04/04

06/07/04

  1,708,211

    392,141

  4,164,409

   1,757,433

     448,431

   3,835,198

          0

          0

    490,316

           0

           0

   4,205,500

90

75

150

0

0

16

     140,595

      53,812

     306,816

           0

           0

     815,000

      98,680

      57,872

     811,289

   1,757,038

     207,396

   4,204,272

District 4 - Glendive

12303

12604

09B02

NORTHERN IMPROVEMENT CO.      

21 CONSTRUCTION,INC.          

WESTWAY CONSTRUCTION, INC.    

  1,757,433

    448,431

  4,325,514

     90

     75

    166

100

46

100

70

108

100

87

45

87

5.6

27.9

19.3

2

Contract Totals for :

Proj. Count:
   2,648,206

  2,705,830

           0

   2,705,830

   2,705,830   2,655,532

     216,467

98 6.5

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 27.36
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   7,022,640

12303

   7,219,135$

      75,454$

   7,294,589$

   7,675,573$   7,314,251

     798,713

95

%

% 10.5 %

%

409 BUTZLAFF, MIKE      

TIED

     90

      0

     90

87 %80 %

    325

     13

    338

84%96%

$

$

$

$

$

$

$

$

$

     172,485

$

$

     216,467$

$

$

$

$

$

$

$

$

$

$

$

     765,002$

     798,713$

NONE

NONE

COMPLETED

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

409

405

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

BUTZLAFF, MIKE      

FLEMING, JAY        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

653-6725

233-3628

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

mbutzlaff@state.mt.us

jfleming@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

DANIELS             

VALLEY              

CARTER              

Days

Days

P

P

S

00032

00031

00323

39.23

45.22

36.826

51.52

45.57

52

12.29

.35

15.174

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

19.823

.565

24.474

MI

MI

MI

KM

KM

KM

44.131

MI

KM

MENGEL-RAY

ATKINS-TOM

345-8212

444-6230

E

E

E

MI

MI

KM

KM

MI

MI

MI
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STPP 18-2(14)31

BR 32-1(11)34

BR 9046(10)

NH-STPE 1-8(25)499 F

ROCK SPRINGS - N & S

W FK POPLAR RIVER-27 KM S OF S

BIG MUDDY CREEK - SE OF REDSTO

US. 2-SACO

2461

3417

4239

1515

014

011

010

025

002

000

000

000

140

ALL

221

140

US SURFACING & DRAINAGE

RUCTURE,GRADING,GRAVEL,PLANT M

CTURE & APPROACHES WITH GRAVEL

RESSED CONCRETE BEAM BRIDGE

GRADE,GAVEL,PLANT MIX BITUMINO

CONCRETE PRESTRESSED GIRDER ST

PRESTRESSED CONCRETE BEAM STRU

GRD,GRVL,PL MIX BIT SURF,PREST

05/27/04

07/09/04

09/02/03

11/07/02

07/19/04

09/20/04

11/03/03

02/13/03

09/04/04

  7,996,830

  2,836,563

    659,355

  1,912,640

   8,725,915

   3,054,394

     612,920

   2,075,365

          0

          0

-    40,000

          0

           0

           0

           0

   2,204,848

200

120

100

120

0

0

0

7

     698,073

     244,352

      79,680

     249,044

           0

           0

           0

     212,825

           0

      25,556

      86,704

     198,352

   1,932,729

      30,547

     618,705

   2,097,101

District 4 - Glendive

10504

03604

04803

08802

M K WEEDEN CONSTRUCTION, INC. 

SLETTEN CONSTRUCTION CO       

SLETTEN CONSTRUCTION CO       

SLETTEN CONSTRUCTION CO       

  8,725,915

  3,054,394

    572,920

  2,075,365

    200

    120

    100

    127

22

1

101

95

0

10

109

93

26

4

62

99

83.7

14

9.5

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

2

Project Mgr. Totals for :

Proj. Count: 15.174
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  12,161,239

  12,561,113$

     490,316$

  13,051,429$

  12,931,415$   6,137,001

   1,004,889

47% 13.2 %

405 FLEMING, JAY        
    350

     16

    366

54%54%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     811,289$

   1,513,073$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

405

404

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

FLEMING, JAY        

KUROKAWA, MARK      

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

233-3628

653-6721

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jfleming@state.mt.us

mkurokawa@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

ROSEBUD,GARFIELD

ROOSEVELT           

SHERIDAN            

PHILLIPS            

Days

Days

P

X

P

00032

46425

00001

34.13

.5

498.84

34.13

.5

499.84

0

0

1

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

0

0

1.613

MI

MI

MI

MI

KM

KM

KM

KM

24.474

MI

KM

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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BR 511-1(5)6

IM-STPHS 0002(509)

NH 57-5(24)212 F

STPHS 37-2(26)60

WHITETAIL CR - WHITETAIL

D4 - LIGHTING

JORDAN - EAST

2001-ASHLAND-WEST

4240

4015

2025

5030

005

509

024

026

000

000

000

000

410

181

NCRETE BEAM BRIDGE

ONS,SIGNING & LANDSCAPEING

AY,SEAL & COVER,PRESTRESSED CO

EAL & COVER

CONSTRUCTION OF PRESTRESSED CO

ROADWAY LIGHTING,FLASHING BEAC

GRADING,GRAVEL,PLANT MIX OVERL

PLANT MIX BITUMINOUS OVERLAY,S

04/05/04

12/05/02

05/27/04

08/04/03

06/30/04

05/28/03

06/30/04

09/16/03

05/19/04

09/21/04

    551,985

  1,647,862

 10,291,126

    224,501

     673,427

   1,351,558

  11,393,248

     377,432

          0

          0

          0

          0

           0

   1,391,315

           0

           0

75

120

180

30

0

0

0

0

      80,811

     162,187

   1,253,257

      37,743

           0

     166,959

           0

           0

      71,695

     154,878

     599,868

      30,773

     395,221

   1,371,832

   4,220,821

     376,498

District 4 - Glendive

11304

04B02

09504

10603

SLETTEN CONSTRUCTION CO       

MONTANA LINES, INC            

RIVERSIDE CONTRACTING, INC.   

CENTURY COMPANIES, INC.       

    673,427

  1,351,558

 11,393,248

    377,432

     75

    120

    180

     30

59

99

37

100

89

93

48

82

72

95

16

87

18.1

11.3

14.2

8.2

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 1
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   5,960,543

   6,416,106$

-     40,000$

   6,376,106$

   6,545,589$   3,141,574

     653,887

48% 12.2 %

404 KUROKAWA, MARK      
    415

      7

    422

59%62%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     382,307$

     617,668$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

404

403

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

KUROKAWA, MARK      

LAUCKNER, JAMES     

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

653-6721

377-5296

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

mkurokawa@state.mt.us

jlauckner@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

DANIELS             

STATEWIDE           

GARFIELD            

ROSEBUD             

Days

Days

S

P

P

00511

00057

00037

6.3

212.4

60

6.3

220.4

61

0

8

1

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

0

12.903

1.613

MI

MI

MI

MI

KM

KM

KM

KM

1.613

MI

KM

E

M

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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STPS 261-1(8)9

SFCS  261-1(6)0

STPP 39-1(29)12

14 KM NORTH OF WIBAUX - NORTH

WIBAUX - NORTH

COLSTRIP - SOUTH

2840

4356

2148

008

006

029

000

000

000

140

181

140

CING,SEAL & COVER

T MIX SURF.SEAL & COVER &

GRADING,GRAVEL,PLANT MIX SURFA

PLANT MIX OVERLAY,SEAL & COVER

GRADE,CEMENT TREATED BASE,PLAN

04/05/04

04/05/04

05/05/03

05/10/04

05/10/04

07/07/03

  2,018,049

    721,867

  8,854,520

   2,134,998

     825,789

   8,292,962

          0

          0

          0

           0

           0

           0

120

120

200

0

0

0

     192,150

      74,321

     829,296

           0

           0

           0

     281,898

      73,984

     790,696

   1,749,953

     618,121

   8,127,021

District 4 - Glendive

18304

18304

01203

BORDER STATES PAVING,INC.     

BORDER STATES PAVING,INC.     

E.H. OFTEDAL AND SONS, INC.   

  2,134,998

    825,789

  8,292,962

    120

    120

    200

82

75

98

147

100

95

83

83

99

16.1

12

9.7

2

Contract Totals for :

Proj. Count:
   2,739,916

  2,960,787

           0

   2,960,787

   2,960,787   2,368,074

     266,471

80 15

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 22.46
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  14,903,405

18304

  16,083,025$

           0$

  16,083,025$

  16,122,782$   8,337,225

   1,719,658

52

%

% 13.7 %

%

403 LAUCKNER, JAMES     

TIED

TIED

    120

      0

    120

83 %134 %

    450

      0

    450

60%66%

$

$

$

$

$

$

$

$

$

     355,882

$

$

     266,471$

$

$

$

$

$

$

$

$

$

$

$

   1,141,401$

   1,724,430$

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

403

407

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

LAUCKNER, JAMES     

MARTIN, DOUGLAS     

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

377-5296

748-3175

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jlauckner@state.mt.us

doumartin@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

WIBAUX              

WIBAUX              

ROSEBUD             

Days

Days

S

S

P

00261

00261

00039

8.93

0

12.397

13.46

8.93

21.416

4.53

8.93

9.019

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

7.306

14.403

14.546

MI

MI

MI

KM

KM

KM

36.225

MI

KM

ATKINS-TOM 444-6230

E

E

M

MI

MI

KM

KM

MI

MI

MI
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BR 566-1(5)4

STPP 2-1(38)3

STPP 23-1(30)0

IM 94-3(58)85

BRIDGE CR-7 KM SW ASHLAND

MAIN STREET - MILES CITY

MILES CITY - URBAN

FORSYTH-EAST & WEST (WB)

4237

4340

4342

5147

005

038

030

058

000

000

000

000

223

181

181

181

CULVERT.GRAVEL SURFACING

ER

ER & SIDEWALKS

 SURFACING,SEAL & COVER

REPLACE TIMBER STRUCTURE WITH

MILLING,PMS OVERLAY,SEAL & COV

MILLING,PMS OVERLAY,SEAL & COV

MILL,FILL,PLANT MIX BITUMINOUS

12/29/03

07/18/02

07/18/02

04/05/04

04/28/04

09/30/02

09/30/02

05/26/04

08/07/03

08/07/03

09/27/04

09/27/04

    377,106

    428,422

    378,517

  3,365,901

     293,933

     597,579

     429,462

   2,943,532

          0

     29,200

     28,000

          0

           0

     822,851

     423,857

           0

60

60

60

75

0

0

0

0

      35,272

      71,709

      51,535

     235,483

           0

      86,122

      59,340

           0

      48,281

      79,266

      39,612

     303,525

     257,254

     662,046

     383,385

   2,256,922

District 4 - Glendive

01C03

06602

06602

17304

MARTIN CONSTRUCTION INC.      

NORTHERN LINE LAYERS, INC.    

NORTHERN LINE LAYERS, INC.    

PRINCE, INC                   

    293,933

    626,779

    457,462

  2,943,532

     60

     60

     60

     75

88

80

90

77

137

92

67

129

98

135

135

121

18.8

12

10.3

13.4

2

Contract Totals for :

Proj. Count:
     806,939

  1,027,041

      57,200

   1,084,241

   1,246,708   1,045,431

     123,244

84 11.4

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 29.623
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  13,404,466

06602

  12,557,468$

      57,200$

  12,614,668$

  12,777,135$  11,686,628

   1,223,295

91

%

% 10.8 %

%

407 MARTIN, DOUGLAS     

TIED

TIED

     60

      0

     60

135 %82 %

    395

      0

    395

108%101%

$

$

$

$

$

$

$

$

$

$

$

$

     118,878

$

$

     145,462$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,261,380$

   1,245,513$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id
Project Description

UPN Number Contract No.

407Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

MARTIN, DOUGLAS     
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

748-3175
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

doumartin@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

ROSEBUD             

CUSTER              

CUSTER              

ROSEBUD             

Days

S

P

P

I

00566

00002

00023

00094

3.77

2.6

.496

85.4

4.037

3.07

1.763

104

.267

.47

1.267

18.6

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

.43

.758

2.044

30

MI

MI

MI

MI

KM

KM

KM

KM

47.778

MI

KM

M

E

M

E

MI
KM

MI

MI

MI

MI
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NH 99-1(7)18

NHTSA 0002(393)

NH 1-9(38)573

NH 0002(505)

29 KM NORTH OF MALTA - NORTH

D4-NON-INTERSTATE GUARDRAIL

OSWEGO - E & W

D4 CULVERTS - NORTH

4833

3457

2147

3910

007

393

038

505

000

000

000

000

181

310

150

141

VERLAY,SEAL & COVER

EATED BASE COURSE,RESURFACE,GU

LEVELING,PLANT MIX SURFACING O

GRUARDRAIL & BRIDGE RAIL

PULVERIZATION,WIDING,CEMENT TR

DRAINAGE IMPROVEMENTS

03/08/04

10/06/03

07/09/04

09/26/02

05/20/04

03/11/04

08/16/04

04/21/03

06/04/04

09/27/04

  1,282,368

  2,115,792

  7,040,269

    770,078

   1,348,345

   1,699,692

   7,011,759

     802,509

          0

    173,378

          0

          0

           0

           0

           0

     849,658

90

150

150

75

0

15

0

0

     107,868

     254,954

     560,941

      96,301

           0

           0

           0

     135,945

     146,491

     158,515

     201,766

     134,183

   1,120,363

   1,068,243

     119,908

     797,930

District 4 - Glendive

02204

04903

06B03

09702

RIVERSIDE CONTRACTING, INC.   

H L CONSTRUCTION              

E.H. OFTEDAL AND SONS, INC.   

L S C, INC.                   

  1,348,345

  1,873,069

  7,011,759

    802,509

     90

    165

    150

     75

83

63

2

94

136

62

36

99

86

62

129

13.1

14.8

168.3

16.8

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 11.1
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  11,208,507

  10,862,305$

     173,378$

  11,035,682$

  10,909,454$   3,106,444

   1,020,064

28% 20.6 %

402 PISK, RANDAL        
    465

     15

    480

58%60%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     640,955$

   1,059,708$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

402

408

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

PISK, RANDAL        

RUDE, DWAYNE        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

228-9478

233-3612

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

rpisk@state.mt.us

drude@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

PHILLIPS            

VARIES              

VALLEY              

VARIES              

Days

Days

P 00099

18.1

29.2

11.1

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

17.903

MI

MI

MI

MI

KM

KM

KM

KM

17.903

MI

KM

E

M

MI

MI

KM

KM

MI

MI

MI

MI
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STPP 27-2(16)36

STPS 323-1(16)25

NH 23-1(27)33 F

STPP-STPE 27-3(8)79

BAKER - NORTH

40 KM S OF EKALAKA-SOUTH

VOLBORG -NORTH AND SOUTH

WIBAUX - NORTH & SOUTH

4836

4138

1514

4344

016

016

027

008

000

000

000

000

181

130

140

181

UMNOUS SURFACING,OVERLAY & SEA

VER,PRESTRESSED CONCRETE BEAM

,& SEAL & COVER

DIGOUTS,LEVELING,PLANT MIX BIT

GRADING & GRAVEL SURFACING

GRD,GRVL,PL MIX SURF,SEAL & CO

COLD MILLING,PLANT MIX OVERLAY

05/27/04

07/09/04

11/07/02

07/18/02

07/27/04

08/24/04

02/03/03

08/19/02

09/11/04

08/04/03

04/26/04

  2,002,485

  5,254,740

 13,788,907

    429,190

   2,111,111

   6,069,968

  12,542,543

     561,818

          0

          0

    155,070

          0

           0

           0

  12,711,997

     545,488

60

140

240

45

0

0

0

0

     168,889

     546,297

   1,003,403

      56,182

           0

           0

   1,003,402

      95,103

      12,078

     156,765

     754,747

      87,832

      21,111

     508,378

  12,724,646

     492,704

District 4 - Glendive

02504

03504

12902

03602

PRINCE, INC                   

FROST CONSTRUCTION CO.        

RIVERSIDE CONTRACTING, INC.   

NORTHERN LINE LAYERS, INC.    

  2,111,111

  6,069,968

 12,697,613

    561,818

     60

    140

    240

     45

1

8

100

90

7

29

75

92

58

22

86

102

57.2

30.8

5.9

17.8

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 26.591
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  21,046,132

  20,723,622$

     155,070$

  20,878,692$

  20,893,076$  13,254,135

   1,718,589

63% 7 %

408 RUDE, DWAYNE        

TIED

    440

      0

    440

62%54%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     923,590$

   1,718,588$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

408

411

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

RUDE, DWAYNE        

SLASKA, JIM         

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

233-3612

377-5296

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

drude@state.mt.us

jslaska@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

FALLON              

CARTER              

CUSTER              

WIBAUX              

Days

Days

S

P

P

00323

00023

00027

24.826

33.176

79.102

36.826

47.767

80.556

12

14.591

1.454

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

19.355

23.534

2.345

MI

MI

MI

MI

KM

KM

KM

KM

42.889

MI

KM

E

M

M

MI

MI

KM

KM

MI

MI

MI

MI
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STPP 97-1(2)0

STPP 51-3(3)60

SFCI 94-6(46)218

STPS 335-1(14)0

WIBAUX - WEST

SIDNEY-WEST

4 KM EAST OF GLENDIVE - EAST

GLENDIVE - SOUTH

4350

2151

4107

5161

002

003

046

014

000

000

000

000

181

140

181

181

,SEAL & COVER & LIGHTING

DENING,SEAL & COVER

L & COVER

COLD MILLING,PLANT MIX OVERLAY

PLANT MIX SURFACING OVERLAY,WI

PLANT MIX OVERLAY,SEAL & COVER

LEVELING,PLANT MIX OVERLAY,SEA

07/18/02

12/29/03

09/26/02

04/05/04

08/19/02

03/29/04

07/21/03

05/25/04

08/04/03

08/17/04

08/18/04

04/26/04

     83,884

  8,047,019

  6,162,657

  1,088,989

     109,766

   7,135,189

   5,982,599

   1,282,411

          0

          0

     81,958

          0

     109,366

           0

           0

           0

45

180

90

60

0

0

0

0

      10,977

     713,519

     418,782

     102,593

      22,967

           0

           0

           0

      16,339

     423,324

     252,336

      79,896

      84,567

   2,609,326

   6,004,536

   1,115,632

District 4 - Glendive

03602

03C03

07902

10304

NORTHERN LINE LAYERS, INC.    

WICKENS CONSTRUCTION, INC.    

PRINCE, INC                   

PRINCE, INC                   

    109,766

  7,135,189

  6,064,557

  1,282,411

     45

    180

     90

     60

77

37

100

87

71

59

60

78

102

56

124

80

19.3

16.2

4.2

7.2

2

Contract Totals for :

Proj. Count:
     513,074

    671,584

           0

     671,584

     654,854     577,271

      67,159

88 18

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 34.56
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  15,811,739

03602

  15,071,783$

      81,958$

  15,153,741$

  15,055,053$  10,306,765

   1,302,053

68

%

% 8.3 %

%

411 SLASKA, JIM         

TIED

     45

      0

     45

102 %88 %

    375

      0

    375

82%64%

$

$

$

$

$

$

$

$

$

$

$

$

     104,171

$

$

     118,070$

$

$

$

$

$

$

$

$

$

$

$

$

$

     859,727$

   1,352,964$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id
Project Description

UPN Number Contract No.

411Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

SLASKA, JIM         
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

377-5296
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jslaska@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

WIBAUX              

RICHLAND            

DAWSON              

DAWSON              

Days

P

P

I

S

00097

00051

00094

00335

0

59.9

217.9

.33

.23

71.126

231.39

8.49

.23

11.226

13.49

8.16

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

.371

18.106

21.758

13.161

MI

MI

MI

MI

KM

KM

KM

KM

55.741

MI

KM

MENGEL-RAY 345-8212

E

E

E

E

MI
KM

MI

MI

MI

MI
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NH-STPE 23-2(24)76 F

BROADUS - EAST
1517 024 000

140

SE,PL.MIX OVERLAY,SEAL & COVER

GRD,A GRVL OR CEMENT BASE COAR

09/26/02

11/14/02  15,612,035

  16,306,928

    505,244

           0

220

4    1,304,554

           0

   1,189,691

  16,731,373

District 4 - Glendive

01702

E.H. OFTEDAL AND SONS, INC.   

 16,812,172     224

103 91 96 7.1

TBD

TBD % % % %

$

$

$

$

$

$

$$

$

NONEClaim Status:

Project Id
Project Description

UPN Number Contract No.

410Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

SWANSON, ROBERT E.  
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

436-2704
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

roswanson@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County: POWDER RIVER      

Days

P 00023

76.5

91.876

15.376

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

24.8

MI

KM

M

MI
KM

MI
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District 4 - Glendive

39

District Totals:

Proj. Count: District Total  Length:
205.875

 134,220,440

 135,060,159$

   1,733,710$

 136,793,868$

 137,011,541$  92,440,442

  12,301,671

67% 9.9 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

Contract

Chng. Ord.

Total. Cont.

  4,065

     63

  4,128

72%

Time
Used

71%

C.E.
 Used

 PERCENTAGES

$

$

Prog. CE

CE Costs

Mod. CE  *

$

   9,186,150$

  12,948,546$

Engineer

Estimate

Cont.

Pymts.

Days

332.055

MI

KM
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STPHS 532-1(4)12

NH 4-1(23)0 F

BR 420-1(4)0

STPP 78-2(22)33

STPP 78-2(20)33

SLOPE FLATTENING-NORTH OF LAUR

WARREN - NORTH & SOUTH

SHEEP CREEK - ABSAROKEE

LIGHTING - WOODARD AVENUE - AB

WOODARD AVENUE - ABSAROKEE

3641

1423

3435

4380

4380

004

023

004

022

020

000

000

000

000

000

310

140

222

130

130

EL

RF,COLD IN-PLACE RECYCLE,

 BOX CULVERT

NG,SIDEWALK,WATERLINE REPLACEM

SLOPE FLATTENING-NORTH OF LAUR

GRADING,AGG SURF,PL MIX BIT SU

REPLACEMENT OF A BRIDGE WITH A

ELECTRICAL IMPROVEMENTS

GRADE,GRAVEL,PLANT MIX SURFACI

09/06/02

12/19/00

07/09/04

10/06/03

10/06/03

11/08/02

03/05/01

03/02/04

03/02/04

05/19/03

10/06/04

    121,638

  7,351,605

    127,924

    208,778

  2,424,407

     118,008

   6,409,592

     183,304

     210,714

   2,794,526

-       910

    562,476

          0

          0

    230,067

     136,740

   7,453,466

           0

           0

           0

30

200

45

140

140

0

10

0

0

15

      11,801

     769,151

      18,330

      16,857

     223,562

      54,696

     968,809

           0

           0

           0

      53,544

     909,471

       4,510

      18,985

     365,893

     131,740

   7,176,949

       1,833

     197,172

   3,146,979

District 5 - Billings

01602

02800

05B03

06803

06803

J & S CONSTRUCTION INC.       

CENTURY COMPANIES, INC.       

BULLOCK CONTRACTING           

COP CONSTRUCTION L.L.C.       

COP CONSTRUCTION L.L.C.       

    117,098

  6,972,068

    183,304

    210,714

  3,024,593

     30

    210

     45

    140

    155

96

96

1

94

113

98

94

25

113

164

40

102

74

67

40.6

12.7

246

9.6

11.6

2

Contract Totals for :

Proj. Count:
   2,633,185

  3,005,240

     230,067

   3,235,307

   3,005,240   3,344,151

     240,419

111 11.5

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

06803

% %

TIED

TIED

    140

     15

    155

67 %160 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     384,878

$

$

     240,419$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id
Project Description

UPN Number Contract No.

501Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

BERGEN, PERRY       
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

657-0259
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

670-3734

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

pebergen@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

YELLOWSTONE       

CARBON              

STILLWATER          

STILLWATER          

STILLWATER          

Days

S

P

P

P

00532

00004

00078

00078

11.8

0

32.764

32.528

12.708

33.092

12.708

.564

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

20.497

.909

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

M

M

M

M

M

MI
KM

MI

MI

MI

MI

MI
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STPP 14-5(16)196

SFCX-STPHS 56(54)

SMP 0599(02)

NH 16-1(45)1

MELSTONE-EAST & WEST

SAFETY IMPROVEMENTS - OLD US 3

BILLINGS DISTRICT -CRUSH AND S

MAIN ST - BILLINGS HTS

2152

4443

4731

4367

016

054

002

045

000

000

000

000

140

310

999

181

 & SEAL & COVER

RPL,PL MIX SURF,GRDRL,SIGN,PV

OUS SURFACING,ADA RAMPS,ELECTR

GRADE,GRAVEL,PLANT MIX SURFACE

GRADE,GRAVEL,DRNG,IRR STR,BRG

CRUSHING & STOCKPILING

COLD MILLING,PLANT MIX BITUMIN

05/05/03

08/30/04

07/13/01

03/08/04

06/26/03

08/20/01

05/04/04

10/18/01

01/07/02

  9,701,519

  4,264,852

    125,063

  1,593,783

  10,099,238

   3,630,714

      74,988

   1,732,222

    235,807

          0

          0

          0

  10,244,679

           0

           0

           0

220

120

0

60

11

0

0

0

     807,939

     399,379

       7,499

     138,578

   1,228,768

           0

           0

           0

   1,087,091

      15,944

           0

     251,954

  10,160,855

      36,307

      75,082

   1,391,781

District 5 - Billings

11403

06404

10601

13204

WICKENS CONSTRUCTION, INC.    

EMPIRE SAND AND GRAVEL COMPANY

PURCELL CONSTRUCTION          

EMPIRE SAND AND GRAVEL COMPANY

 10,335,045

  3,630,714

     74,988

  1,732,222

    231

    120

      0

     60

99

1

100

80

88

4

0

182

73

80

10.7

43.9

18.1

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

6

Project Mgr. Totals for :

Proj. Count: 24.016
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  19,935,871

  19,815,382$

   1,027,440$

  20,842,822$

  21,023,429$  20,815,528

   1,847,640

99% 11.7 %

501 BERGEN, PERRY       
    635

     36

    671

74%97%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   2,439,494$

   2,511,022$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

501

510

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

BERGEN, PERRY       

FAVERO CRAIG        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

657-0259

657-0273

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

670-3734

670-4059

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

pebergen@state.mt.us

cfavero@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

MUSSELSHELL        

YELLOWSTONE       

CARBON              

YELLOWSTONE       

Days

Days

P

X

P

00014

56788

00016

195.909

.1

0

1.07

206.653

.3

0

4.66

10.744

.2

0

3.59

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

17.329

.323

0

5.79

MI

MI

MI

MI

KM

KM

KM

KM

38.735

MI

KM

M

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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CM 1012(3)

CM 1029(2)

NH 57-5(27)159

WICKS-GOVERNORS TO MAIN-BILLIN

6TH AVE.N.-N.7TH TO N. 27TH-BI

MOSBY REST AREA

5168

5169

2013

003

002

027

000

000

000

181

181

111

 OVERLAY

 OVERLAY

CAL,SEWER,IRRIGATION,LANDSCAPI

MILLING & BITUMINOUS PLANT MIX

MILLING & BITUMINOUS PLANT MIX

STRUCTURE,WATER SUPPLY,ELECTRI

05/27/04

05/27/04

04/29/04

08/09/04

08/09/04

06/14/04

    419,664

    377,974

  2,153,988

     438,389

     407,011

   2,001,308

          0

          0

-       700

           0

           0

           0

30

30

120

0

0

0

      48,223

      44,771

     300,196

           0

           0

           0

      70,392

      73,850

     136,332

     350,778

     362,628

     975,092

District 5 - Billings

13504

13504

02404

EMPIRE SAND AND GRAVEL COMPANY

EMPIRE SAND AND GRAVEL COMPANY

CENTURY COMPANIES, INC.       

    438,389

    407,011

  2,000,608

     30

     30

    120

80

89

49

146

165

45

87

87

59

20.1

20.4

14

2

Contract Totals for :

Proj. Count:
     797,638

    845,400

           0

     845,400

     845,400     713,406

      92,994

84 20.2

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 6.774
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   6,781,336

13504

   6,283,324$

           0$

   6,283,324$

   6,283,324$   2,216,576

     638,450

35

%

% 18.6 %

%

510 FAVERO CRAIG        

TIED

TIED

     30

      0

     30

87 %155 %

    210

      0

    210

35%65%

$

$

$

$

$

$

$

$

$

     144,242

$

$

      92,994$

$

$

$

$

$

$

$

$

$

$

$

     412,140$

     638,450$

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

510

506

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

FAVERO CRAIG        

GOLOB, KEN (TEMP)   

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

657-0273

323-3699

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

670-4059

670-4059

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

cfavero@state.mt.us

kgolob@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

YELLOWSTONE       

YELLOWSTONE       

GARFIELD            

Days

Days

U

U

P

01012

01029

00057

0

.328

158.6

1.73

1.582

158.6

1.73

1.254

0

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

2.79

2.023

0

MI

MI

MI

KM

KM

KM

10.926

MI

KM

E

E

E

MI

MI

KM

KM

MI

MI

MI
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STPP 14-5(18)189

SFCS 310-1(1)0

SFCS 311-1(1)0

MUSSELSHELL E & W

CUSTER-NORTH

HYSHAM INTERCHANGE - WEST

1302

4596

4384

018

001

001

000

000

000

140

181

181

FACING

VERLAY & SEAL & COVER

GRADING,GRAVEL & PLANT MIX SUR

PLANT MIX BITUMINOUS SURFACE O

OVERLAY,LEVELING,SEAL & COVER

09/26/02

04/07/03

04/07/03

11/25/02

07/14/03

07/14/03

07/02/04

07/02/04

  7,998,888

    233,500

    699,641

   7,841,903

     252,404

     682,307

    285,898

-    26,257

          0

   8,154,909

           0

           0

180

60

60

7

0

0

     784,190

      25,240

      54,585

   1,159,315

           0

           0

   1,093,746

      36,726

      42,318

   8,115,794

     247,125

     668,654

District 5 - Billings

07702

01303

01303

M K WEEDEN CONSTRUCTION, INC. 

CENTURY COMPANIES, INC.       

CENTURY COMPANIES, INC.       

  8,127,801

    226,147

    682,307

    187

     60

     60

100

98

98

94

146

78

89

70

70

13.5

14.9

6.3

2

Contract Totals for :

Proj. Count:
     933,141

    934,711

-     26,257

     908,454

     934,711     915,779

      79,825

98 8.6

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

2

Project Mgr. Totals for :

Proj. Count: 6.448
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  10,152,876

01303

   9,843,211$

     285,198$

  10,128,409$

  10,156,217$   9,090,886

   1,084,386

90

%

% 13.5 %

%

506 GOLOB, KEN (TEMP)   

TIED

TIED

     60

      0

     60

70 %99 %

    300

      7

    307

77%84%

$

$

$

$

$

$

$

$

$

      79,044

$

$

      79,825$

$

$

$

$

$

$

$

$

$

$

$

   1,230,078$

   1,459,511$

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

506

502

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

GOLOB, KEN (TEMP)   

MORK, DAVE  (TEMP)  

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

323-3699

657-0273

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

670-4059

670-4062

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

kgolob@state.mt.us

rstudebaker@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

MUSSELSHELL        

YELLOWSTONE,TRE

YELLOWSTONE,TRE

Days

Days

P

S

S

00014

00310

00311

189.358

0

.09

195.806

1.44

9.39

6.448

1.44

9.3

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

10.4

2.323

15

MI

MI

MI

KM

KM

KM

10.4

MI

KM

NEVILLE-GARY

NEVILLE-GARY

657-0232

657-0232

M

E

E

MI

MI

KM

KM

MI

MI

MI
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NH 14-4(19)138

NH 0002(593)

NH-IM-STPU 0002(644)

NH-STPP 0002(709)

BR 9005(24)

LAVINA - WEST

D5-NON-INTERSTATE GUARDRAIL

TRUCK ROUTE SIGNS - BILLINGS

D5 - SIGNAL UPGRADES

CLARKS FORK - SOUTH OF BELFRY

4842

3457

4575

4913

3920

019

593

644

709

024

000

000

000

000

000

181

310

411

410

& COVER

OTHER IMPROVEMENTS

GE,PMBS & GUARDRAIL

DIGOUT,PLANT MIX OVERLAY,SEAL

GUARDRAIL & BRIDGE RAIL

SIGNING & ELECTRICAL

SIGNING,ELECTRICAL,SIDEWALK &

GRADING,STRUCTURE REMOVEL,BRID

03/08/04

09/02/03

04/29/04

04/29/04

02/09/04

05/12/04

10/21/03

09/13/04

09/13/04

03/31/04

09/11/04

07/30/04

    932,724

    568,920

    146,334

    271,893

  1,298,150

     933,099

     508,267

     178,569

     277,007

   1,226,635

          0

          0

          0

          0

          0

           0

           0

           0

           0

           0

60

75

60

60

120

0

0

0

0

0

      93,310

      50,827

      26,785

      41,551

     183,995

           0

           0

           0

           0

           0

     101,937

      76,567

      10,458

      12,474

     173,747

     983,244

     492,135

       2,277

       2,278

     719,208

District 5 - Billings

03204

03603

03B03

03B03

05104

JTL GROUP, INC.-BILLINGS      

H L CONSTRUCTION              

MONTANA LINES, INC            

MONTANA LINES, INC            

SLETTEN CONSTRUCTION CO       

    933,099

    508,267

    178,569

    277,007

  1,226,635

     60

     75

     60

     60

    120

105

97

1

1

59

109

151

39

30

94

82

85

40

40

73

10.4

15.6

459.3

547.6

24.2

2

Contract Totals for :

Proj. Count:
     418,227

    455,576

           0

     455,576

     455,576       4,555

      68,336

1 503.4

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

03B03

% %

TIED

TIED

     60

      0

     60

40 %34 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      22,932

$

$

      68,336$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id
Project Description

UPN Number Contract No.

502Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

MORK, DAVE  (TEMP)  
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

657-0273
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

670-4062

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

rstudebaker@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

GOLDEN VALLEY     

VARIES              

YELLOWSTONE       

STATEWIDE           

CARBON              

Days

P 00014

137.546

146.081

8.535

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

13.766

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

E

M

M

M

MI
KM

MI

MI

MI

MI

MI
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SFCS  298-1(10)8

STPS 0002(664)

SFCS  306-1(12)2

BR 9048(11)

13 KM SOUTH OF BIG TIMBER SOUT

SHILOH ROAD/SOUTH FRONTAGE ROA

4 KM NORTH OF COLUMBUS - NORTH

STILLWATER RIVER-N.E. OF ABSAR

4594

4891

4595

2295

010

664

012

011

000

000

000

000

183

180

183

221

G

,& REVISE BRIDGE RAIL

 CONCRETE BEAM BRIDGE

SEAL & COVER & PAVEMENT MARKIN

PLANT MIX OVERLAY,SEAL & COVER

SEAL & COVER,PAVEMENT MARKINGS

GR.,AGG.APPROACHES,PRESTRESSED

04/05/04

05/05/03

04/05/04

03/16/00

07/29/04

06/10/03

08/02/04

04/05/00

09/13/04

05/04/04

09/15/04

03/18/02

08/24/04

    172,810

    306,969

     94,041

  1,183,040

     160,161

     364,592

      87,077

     823,782

          0

     70,784

          0

     90,578

           0

     475,019

           0

   1,084,320

45

30

30

150

0

17

0

13

      16,016

      29,167

      10,449

     123,567

           0

      66,502

           0

     162,648

      21,163

      62,194

       7,703

     202,131

     151,402

     475,785

      60,192

     945,603

District 5 - Billings

06304

06403

07304

08699

JTL GROUP, INC.-BILLINGS      

H L CONSTRUCTION              

JTL GROUP, INC.-BILLINGS      

EDWARD T COPPS CONST.         

    160,161

    435,376

     87,077

    914,360

     45

     47

     30

    163

95

100

69

87

132

94

74

124

53

98

47

98

14

13.1

12.8

21.4

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

11

Project Mgr. Totals for :

Proj. Count: 32.106
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   5,908,022

   5,493,900$

     135,105$

   5,629,005$

   5,864,865$   4,747,903

     655,492

81% 15.7 %

502 MORK, DAVE  (TEMP)  
    630

     30

    660

77%102%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     747,418$

     731,908$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

502

505

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

MORK, DAVE  (TEMP)  

MUHLBEIER, JAY      

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

657-0273

665-2774

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

670-4062

670-7889

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

rstudebaker@state.mt.us

jmuhlbeier@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

SWEET GRASS        

YELLOWSTONE       

STILLWATER          

STILLWATER          

Days

Days

S

S

S

L

00298

00306

48132

8.42

2.45

.1

16.04

6.37

.1

7.62

1.291

3.92

0

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

12.29

2.083

6.323

0

MI

MI

MI

MI

KM

KM

KM

KM

51.785

MI

KM

NEVILLE-GARY

KRINGS-DAMIAN

657-0232

444-6225

E

M

E

M

MI

MI

KM

KM

MI

MI

MI

MI
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STPS 310-2(5)27

BR 9002(31)

NH 37-1(23)0

STPS 298-1(7)4

MUSSELSHELL CO LINE - NW

PASS CREEK-2 KM SW OF WYOLA

BATTLEFIELD-EAST

6 KM SOUTH OF BIG TIMBER-SOUTH

2974

4159

4063

1151

005

031

023

007

000

000

000

000

140

221

150

140

FACING

ING,AGGREGATE,PLANT MIX SURFAC

ENT TRTD BASE,PL MIX BIT SURF

T.SURFACING,SEAL & COVER

GRADING,GRAVEL & PLANT MIX SUR

PRESTRESSED BEAM BRIDGE & GRAD

SURF RECON,GRD,AGG SUBBASE,CEM

GRADING,AGGREGATE,PLANT MIX BI

08/02/04

10/06/03

06/02/03

09/26/02

08/26/04

03/30/04

03/15/04

01/20/03

08/13/04

  2,590,262

    698,158

 13,107,362

  3,401,747

   2,828,283

     750,662

  15,196,471

   3,314,260

          0

          0

- 1,472,075

    240,594

           0

           0

           0

   3,636,561

120

120

200

150

0

0

-32

9

     282,828

     112,599

   1,291,700

     265,141

           0

           0

           0

     432,024

       6,825

      95,057

   1,034,197

     451,668

      28,286

     658,930

  10,164,855

   3,614,340

District 5 - Billings

09704

17303

24403

02902

WICKENS CONSTRUCTION, INC.    

SLETTEN CONSTRUCTION CO       

E.H. OFTEDAL AND SONS, INC.   

WESTWAY CONSTRUCTION, INC.    

  2,828,283

    750,662

 13,724,396

  3,554,854

    120

    120

    168

    159

1

88

67

99

2

84

80

105

12

94

65

91

24.1

14.4

10.2

12.5

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 8.632
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  16,395,782

  18,775,416$

-  1,472,075$

  17,303,341$

  18,775,416$  10,852,071

   1,687,127

58% 10.5 %

505 MUHLBEIER, JAY      
    440

-    32

    408

58%67%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,136,079$

   1,687,127$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

505

504

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

MUHLBEIER, JAY      

SANDINE DON         

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

665-2774

657-0261

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

670-7889

670-3738

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jmuhlbeier@state.mt.us

dsloe@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

YELLOWSTONE,MUS

BIG HORN            

BIG HORN            

SWEET GRASS        

Days

Days

P 00037

.243

8.875

8.632

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

13.923

MI

MI

MI

MI

KM

KM

KM

KM

13.923

MI

KM

M

M

MI

MI

KM

KM

MI

MI

MI

MI
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STPP 14-3(16)99

IM 90-7(75)360

IM 90-7(80)369

STPHS 81-1(12)36

SECOND STREET - HARLOWTON

DEHART-EAST & WEST

BOULDER RIVER - EAST

2000-GUARDRAIL-35 KM E DENTON

4373

3439

4365

4709

016

075

080

012

000

000

000

000

180

150

181

310

NG OVERLAY,SEAL & COVER,SIDEWA

CING AND DIGOUTS

AL & COVER

COLD MILLING,PLANT MIX SURFACI

GRADING,GRAVEL,PLANT MIX SURFA

MILL,FILL,OVERLAY,GUARDRAIL,SE

GUARDRAIL,FENCING & SIGNING

08/02/04

07/07/03

03/08/04

04/29/04

08/30/04

08/04/03

06/15/04

10/12/04

10/07/04

10/06/04

    909,202

  8,690,235

  4,205,191

     94,092

     979,979

   8,322,646

   3,599,051

      83,082

          0

-    42,263

-     2,817

          0

           0

           0

           0

           0

90

140

0

30

0

1

0

0

     117,597

     832,265

     287,924

      12,462

           0

           0

           0

           0

      51,317

     589,322

     406,298

       4,588

      74,154

   8,411,185

   3,610,174

         831

District 5 - Billings

03704

07603

08204

13404

RIVERSIDE CONTRACTING, INC.   

SCHELLINGER CONST CO.,INC.    

RIVERSIDE CONTRACTING, INC.   

UNITED RENTALS HWY TECH INC   

    979,979

  8,280,382

  3,596,234

     83,082

     90

    141

      0

     30

8

101

100

1

44

71

141

37

20

99

150

69.2

7

11.3

552.1

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

2

Project Mgr. Totals for :

Proj. Count: 1.54
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   4,310,949

   4,294,239$

     240,594$

   4,534,833$

   4,616,540$   3,688,494

     382,738

80% 13.6 %

504 SANDINE DON         
    240

      9

    249

65%92%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     502,985$

     549,621$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

504

508

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

SANDINE DON         

SHUPAK,TOM          

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

657-0261

657-0271

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

670-3738

670-4054

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

dsloe@state.mt.us

tshupak@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

WHEATLAND           

SWEET GRASS        

SWEET GRASS        

FERGUS              

Days

Days

P

I

I

P

00014

00090

00090

00081

98.99

360

368.99

35.5

100.53

364

377.5

35.8

1.54

4

8.51

.3

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

2.484

6.452

13.726

.484

MI

MI

MI

MI

KM

KM

KM

KM

2.484

MI

KM

E

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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STPP 43-1(24)15

STPP 45-1(21)4

STPP 45-1(17)8

HILGER - EAST

SWAMP CREEK APPROACH - 6 KM NO

13 KM NORTH OF BIG TIMBER - NO

4377

4606

1300

024

021

017

000

000

000

180

140

140

ENT MARKING

APPROACH ROAD,PARKING AREA,GUA

ANT MIX SURFACING,PERSTRESSED

MILL,FILL,SEAL & COVER & PAVEM

GRADING,GRAVEL & SURFACING OF

GRADING,CEMENT TREATED BASE,PL

04/05/04

02/09/04

02/09/04

07/20/04

03/29/04

03/29/04

  1,331,350

    102,584

  8,409,892

   1,125,845

     103,822

   8,801,013

          0

          0

    182,086

           0

           0

           0

60

180

180

0

0

3

      78,809

      10,382

     880,101

           0

           0

           0

     140,606

       4,810

   1,098,257

   1,144,941

      31,514

   7,195,968

District 5 - Billings

02304

02903

02903

CENTURY COMPANIES, INC.       

M A DEATLEY CONSTRUCTION      

M A DEATLEY CONSTRUCTION      

  1,125,845

    103,822

  8,983,100

     60

    180

    183

102

30

82

178

46

125

102

67

66

12.3

15.3

15.3

2

Contract Totals for :

Proj. Count:
   8,512,476

  8,904,835

     182,086

   9,086,922

   8,904,835   7,227,482

     890,483

81 15.3

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 12.81
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  12,989,518

02903

  12,004,779$

-     45,080$

  11,959,698$

  12,004,779$  12,022,190

   1,132,651

100

%

% 8.3 %

%

508 SHUPAK,TOM          

TIED

TIED

    180

      3

    183

66 %124 %

    170

      1

    171

108%88%

$

$

$

$

$

$

$

$

$

   1,103,067

$

$

     890,483$

$

$

$

$

$

$

$

$

$

$

$

   1,000,208$

   1,132,651$

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

508

509

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

SHUPAK,TOM          

STUDEBAKER, RAYMOND 

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

657-0271

632-4236

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

670-4054

698-9721

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

tshupak@state.mt.us

rstudebaker@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

FERGUS              

SWEET GRASS        

SWEET GRASS        

Days

Days

P

P

P

00043

00045

00045

14.84

3.97

8

26.57

3.97

17.2

11.73

0

9.2

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

18.919

0

14.839

MI

MI

MI

KM

KM

KM

20.662

MI

KM

E

E

E

MI

MI

KM

KM

MI

MI

MI
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NH 63-2(6)19

BR 308-1(23)0

BR 419-1(9)21

IM 94-1(64)23

1 KM N OF JUDITH GAP-N

ROCK CREEK-RED LODGE

WEST FORK STILLWATER - STRUCTU

POMPEY'S PILLAR INTERCHANGE

4887

3996

3434

4574

006

023

009

064

000

000

000

000

181

221

310

GE,GRADING,AGGREGATE,PLANT MIX

OF PRESTRESSED CONCRETE STRUCT

UMNIOUS SURFACING

PLANT MIX OVERLAY,SEAL & COVER

PRESTRESSED CONCRETE BEAM BRID

GRADING,GRAVEL & CONSTRUCTION

GRADING,GRAVEL & PLANT MIX BIT

05/05/03

09/06/02

09/26/02

10/06/03

05/03/04

10/28/02

12/10/02

11/19/03

04/21/04

08/04/04

09/27/04

09/27/04

    891,664

  1,090,505

  1,124,373

    832,694

     931,425

     998,351

   1,141,994

     731,588

      8,120

     12,643

     37,939

          0

     991,629

   1,018,351

   1,191,501

           0

45

90

120

180

0

1

10

0

      74,514

     119,802

     137,039

      87,791

      89,246

     199,671

     226,385

           0

      77,195

     192,388

     227,497

     129,114

     976,700

     936,274

   1,167,079

     420,563

District 5 - Billings

05403

02802

03902

04103

CENTURY COMPANIES, INC.       

TAMIETTI CONST. CO., INC.     

COP CONSTRUCTION CO.          

SLETTEN CONSTRUCTION CO       

    939,545

  1,010,994

  1,179,932

    731,588

     45

     91

    130

    180

98

92

98

57

86

96

100

147

102

109

95

58

7.9

20.5

19.5

30.7

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 20.93
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  10,735,490

  10,962,105$

     190,206$

  11,152,312$

  11,022,309$   9,349,123

   1,043,806

85% 14.1 %

509 STUDEBAKER, RAYMOND 

TIED

    285

      3

    288

79%125%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,320,868$

   1,058,538$

NONE

NONE

ACTIVE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

509

507

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

STUDEBAKER, RAYMOND 

TAYLOR, MIKE        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

632-4236

657-0264

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

698-9721

670-3735

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

rstudebaker@state.mt.us

mictaylor@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

FERGUS,JUDITH BA

CARBON              

STILLWATER          

YELLOWSTONE       

Days

Days

S

S

I

00308

00419

00094

.004

20.955

23.244

.173

21.51

23.692

.169

.555

.448

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

.273

.895

.723

MI

MI

MI

MI

KM

KM

KM

KM

33.758

MI

KM

M

M

M

MI

MI

KM

KM

MI

MI

MI

MI
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BR 568-1(13)0

MT (008)

BR 306-1(11)1

BR 9002(30)

AR 5102042(1)

BNRR-2 KM WEST OF POMPEY'S PIL

SLIDE REPAIR - BEARTOOTH PASS

KEYSER CR - 2 KM W COLUMBUS

FLY CREEK - 25KM WEST OF HARDI

BRIDGE REPAIR - MOSSMAIN INT

4004

4374

4244

3994

4961

013

008

011

030

001

000

000

000

000

000

221

140

221

221

999

CTURE & APPROACHES

X BITUMINOUS SURFACING

GGREGATE SURFACING,PLANT MIX

ROADWAY WORK

CONCRETE PRESTRESSED BEAM STRU

DIGOUTS,GRAVEL,PCCP & PLANT MI

CONCRETE BEAM BRIDGE,GRADING,A

BRIDGE REPLACEMENT & APPROACH

BRIDGE REPAIR-MOSSMAIN INT.

10/06/03

09/02/03

03/08/04

05/14/02

06/07/02

11/19/03

10/16/03

04/05/04

07/30/02

07/08/02

05/27/04

10/15/03

08/16/02

09/27/04

10/10/02

  2,483,677

  1,084,158

    730,722

    379,410

     59,013

   2,634,549

     496,721

     656,039

     396,112

      78,489

     48,334

          0

     80,000

     21,772

      4,000

           0

           0

           0

     422,982

           0

180

0

100

75

30

2

0

12

3

0

     316,146

      59,607

      85,285

      51,495

      11,773

           0

           0

           0

     143,814

           0

     280,484

      67,745

     122,710

     114,631

           0

   2,147,396

     441,309

     689,281

     394,998

      79,078

District 5 - Billings

04103

08803

09204

14402

17502

SLETTEN CONSTRUCTION CO       

COP CONSTRUCTION L.L.C.       

FRONTIER-WEST, L.L.C.         

EDWARD T COPPS CONST.         

DIAMOND CONSTRUCTION, INC.    

  2,682,883

    496,721

    736,039

    417,884

     82,489

    182

      0

    112

     78

     30

82

89

105

93

101

89

114

144

80

0

57

94

121

50

13.1

15.4

17.8

29

2

Contract Totals for :

Proj. Count:
   3,316,371

  3,366,137

      48,334

   3,414,471

   3,366,137   2,567,959

     403,937

76 16

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

8

Project Mgr. Totals for :

Proj. Count: 1.602
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   7,784,552

04103

   7,133,843$

     204,688$

   7,338,530$

   7,230,220$   6,275,978

     868,938

87

%

% 18.1 %

%

507 TAYLOR, MIKE        

TIED

    180

      2

    182

57 %101 %

    595

     28

    623

87%100%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     409,598

$

$

     403,937$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,134,569$

   1,130,472$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id
Project Description

UPN Number Contract No.

507Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

TAYLOR, MIKE        
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

657-0264
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

670-3735

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

mictaylor@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

YELLOWSTONE       

CARBON              

STILLWATER          

BIG HORN            

YELLOWSTONE       

Days

S

P

S

X

00568

00028

00306

02318

.025

51.15

.97

6.8

0

.285

51.32

.97

6.8

0

.26

.17

0

0

0

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

.419

.274

0

0

0

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

2.584

MI

KM

M

E

E

E

MI
KM

MI

MI

MI

MI

MI
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District 5 - Billings

44

District Totals:

Proj. Count: District Total  Length:
114.858

  94,994,396

  94,606,199$

     566,076$

  95,172,274$

  96,977,099$  79,058,749

   9,341,228

82% 12.6 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

Contract

Chng. Ord.

Total. Cont.

  3,505

     82

  3,587

74%

Time
Used

91%

C.E.
 Used

 PERCENTAGES

$

$

Prog. CE

CE Costs

Mod. CE  *

$

   9,923,839$

  10,899,300$

Engineer

Estimate

Cont.

Pymts.

Days

185.257

MI

KM
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Statewide Totals:

240Proj. Count: 850.066
State Total Length:

 541,128,890

 524,299,342$

  13,790,333$

 538,089,674$

 538,845,858$ 432,690,912

  51,052,890

80% 10.9 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

 16,940

    676

 17,616

Cont. Days

Chng. Ord.

Total. Cont.

76%

Time
Used

83

C.E.
 Used

%

 PERCENTAGES

$

$

$

Prog. CE

CE Costs

Mod. CE  *

  47,021,212$

  56,572,810$

Engineer

Estimate

Cont.

Pymts.

Days

1371.076

MI

KM


